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RECOMMENDATION TO: 

information oniy. No action taken. 

VOTED YEA: N/A 

VOTED NAY: N/A 

NOT PRESENT; N/A 

CITY CLERK: Piease reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 
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Executive Summary Sheet dated February 14, 2007; Engineering & Capital Projects' PowerPoint 
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FEB 21 2D07#1 

DATE REPORT ISSUED: February 14, 2007 REPORT NO. 
ATTENTION; Natural Resources and Culture Committee Chair and Council Members 
ORIGINAL DEPT.; Engineering and Capital Projects, Water & Sewer Design Division 
SUBJECT: Fiscal Year 2007 Cast Iron Water Main Replacement Projects 
COUNCIL DISTRICTS: City Wide 
STAFF CONTACT: J.Nagelvoort (619) 533-5100 

REQUESTED ACTION: 

No action, informational item only. 

STAFF RECOMMENDATION: 

None, informational item only. 

EXECUTIVE SUMMARY: 

As part ofthe City of San Diego's Cast Iron (CI) Water Main Replacement Program as mandated by the 
Department of Health Services (DHS) Compliance Order No. 04-14-96-022, the projects listed below 
are scheduled to be awarded before the end of fiscal year 2007. The DHS Compliance Order requires 
that the City of San Diego award contracts for construction of at least ten (10) miles of CI Water Main 
replacement each fiscal year. The accumulated total for CI replacement of all the subject projects is 
12.4 miles. The age ofthe CI mains being replaced varies approximately from 55 to 90 years old. The 
projects are located in Council Districts 1, 2, 3, 6, and 7. The scope-of-work for each project varies. 
However, they typically include CI main replacement, water services, fire hydrants, curb ramp 
installations, and street repair. 

Fiscal Year 2007 Cast Iron Water Main Replacement Projects: 
• Water Group 521 
• 4 Avenue Accelerate Water 
• Sewer & Water Group 741 Change Order 
• Water Group 3000 
• Water Group 3001 
• Water Group 682 
• Water Group 3003 
• Water Group 3002 
• Water Group 3004 
• Water Group 530 

CM-1472 MSWORD2002 (REV, 2007-D2-15) 



PREVIOUS COUNCIL AND COMMITTEE ACTIONS: 

All Fiscal Year 2007 Cast Iron Water Replacement Projects will be presented to City Council for 
approval, with the exception of 4th Avenue Accelerate. Also, depending on the nature ofthe impacts of 
the projects either an Environmental Exemption or a Mitigated Negative Declaration along with a 
Mitigation, Monitoring, and Reporting Program was prepared. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 

During the Design Phase the Fiscal Year 2007 Cast Iron Water Main Replacement Projects were 
presented to the effected Community Planning Committees. Once financing is approved for each 
project, the effected community will be updated on the project. In addition, residents and businesses 
will be notified by mail by the City's Engineering and Capital Projects Department at least one (1) 
month before construction begins and again ten (10) days before construction begins by the Contractor 
through hand distribution ofnotices. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 

The citizens ofthe City of San Diego will encounter inconveniences during construction. After 
completion, residents will experience improved reliability ofthe water distribution system. 

Patti Boekamp, Originating Department 

Attachments: Fiscal Year 2007 Cast Iron Water Replacement Projects Map 
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Tttal. Length of the CI Water Main Replacement: 12.4 

Total Estimated Cost for All 10 Projects: $30 million 
iSWf^Pica I Project Scope: CI water main replacement, 
f ^ t ^ water services, fire hydrants, curb ramps, street repair, 
zTzf-fand other various upgrades to the water distribution 
z ' : I " ; .system. : 

. 0. Location: Council Districts 1, 2, 3, 6, & 7 
0 En vi ron menta I: En vironmentql Exemption or Mitigated 

Negative Declaration 



Sources 

Cash Funded i 
Subordinated Water Revenue Notes 
Series 2007A ' 
Future Water Revenue Bonds 
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WSD 07-012 

REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

1. CERTIFICATE NUMBF / Q / 
IFORAUaTOftSUSi 

MA 
TO: 

CITY ATTORNEY 
2, FROM (ORIGINATING DEPARTMENT): 

ENGINEERING AND CAPITAL PROJECTS December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 3002 

James Naeelvoort (619)533-5100 MS9Q8A ' O r l Spier (619) 533-5126 MS908A 6 SECONDARY CONTACT (NAME. PHONE. & MAIL STA.) 7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST; 

DEPT. 760 760 760 760 
ORGANIZATION 391040 391040 391040 391040 
OBJECT ACCOUNT 4220 4226 4220 4226 
JOB ORDER 185144 185145 185474 185475 

Phase I (FY07) 

Phase II (FY08) 

Total Project 

Water 

$2,302,690 

S4.474.576 

$6,777,266 
C.I.P. NUMBER 73-083.0/73-855.1 73-083.0/73-855.1 73-083.0/73-857.7 73-083.0/73-857.7 
AMOUNT $2,955,985 $218,750 $3.264,209 $338,322 

10. ROUTING AND APPROVALS 

11. PREPARATION OF: • ORDINANCE(S) • AGREEMENT(S) D DEED(S) 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and 

(Please see the other side) 

11A. STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

i 12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTfS): 1 (Peters), 7(Madaffer) 

COMMUNITY AREAfS); La Jolla, College Area 

ENVIRONMENTAL IMPACT: The City of San Diego as Lead Agency under CEQA has prepared and completed an Addendum. Project 
No. 25342. dated January 22, 2007, and Mitigation, Monitoring, and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

HOUSING IMPACT: 

ATTACHMENTS: 

OTHER ISSUES: 

None 

Location Map, Project Cost Estimate, Plans and Specifications, Addendum and Environmental 
Exception 

Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

CM-1472 MSWORD2002 (REV, 2006-12-27) 
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\ W / 7 un REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO v^> 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT); 

ENGINEERING AND CAPITAL PROJECTS 
3, DATE: 

December 21, 2006 
4, SUBJECT: 

Advertise and Award of Water Group 3002 
5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) . f f SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

James Nagelvoort (619)533-5100 MS908A fcarl Spier (619) 533-5126 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

a 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 760 760 
ORGANIZATION 391040 391040 391040 391040 
OBJECT ACCOUNT 4220 4226 4220 4226 
JOB ORDER 185144 185145 185474 185475 

Phase I (FY07) 

Phase II {FY08) 

Total Project 

Water 

52,302,690 
$4.474.576 

$6,777,266 
C.I.P. NUMBER 73-083.0/73-855.1 73-083.0/73-855.1 73-083.0/73-857.7 73-083.0/73-857.7 
AMOUNT $2,955,985 $218,750 $3,264,209 $338,322 

10. ROUTING AND APPROVALS 

11. PREPARATION OF: RESOLUTIONS • ORDINANCE(S) • AGREEMENT(S) D DEED(S) 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and 

(Please see the other side) 

11A. STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

I 12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 
COUNCIL DISTRICTfS): 1 (Peters), 7"(Madaffer) 

COMMUNITY AREAfS): La Jolla, College Area 

ENVIRONMENTAL IMPACT: The City of San Diego as Lead Agency under CEQA has prepared and completed an Addendum, Project 
No. 25342. dated January 22, 2007, and Mitigation, Monitoring, and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

HOUSING IMPACT: 

ATTACHMENTS: 

OTHER ISSUES: 

None 

Location Map, Project Cost Estimate, Plans and Specifications, Addendum and Environmental 
Exception 

Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

CM-1472 USWORD2002 (REV. 2006-'.2-27) 
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REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
{FOR AUDITOR'S USE ONLY) 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING AND CAPITAL PROJECTS 
3. DATE: 

December 21, 2006 
4, SUBJECT: 

Advertise and Award of Water Group 3002 
SECONDARY CONTACT (NAME. PHONE, & MAIL STA.) 

James Nagelvoort (619)533-5100 MS908A >Carl Spier (619) 533-5126 MS908A 1 7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 760 760 
ORGANIZATION 391040 391040 391040 391040 
OBJECT ACCOUNT 4220 4226 4220 4226 
JOB ORDER 185144 185145 185474 185475 

Phase I (FY07) 

Phase H (FY08) 

Total Project 

Water 

$2,302,690 

$4.474.576 

56,777,266 
C.I.P. NUMBER 73-083.0/73-855.1 73-083.0/73-855.1 73-083.0/73-857.7 73-083.0/73-857.7 
AMOUNT $2,955,985 $218,750 $3,264,209 $338,322 

10. ROUTING AND APPROVALS 

11. PREPARATION OF". RESOLUTIONS D ORDINANCE(S) • AGREEMENT(S) • DEED{S) 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and 

(Please see the other side) 

11A, STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

I 12. SPECIAL CONDmONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION. 

COUNCIL DISTRlCTrS): 1 (Peters), 7 (Madaffer) 

COMMUNITY AREAfS): La Jolla, College Area 

ENVIRONMENTAL IMPACT: The City of San Diego as Lead Agency under CEQA has prepared and completed an Addendum. Project 
No. 25342. dated January 22, 2007, and Mitigation, Monitoring, and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

HOUSING IMPACT: 

ATTACHMENTS: 

OTHER ISSUES: 

None 

Location Map, Project Cost Estimate, Plans and Specifications, Addendum and Environmental 
Exception 

Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

CM-1472 MSWORD2002 (REV, 2006-12-27) 
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REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING AND CAPITAL PROJECTS 
3. DATE: 

December 21, 2006 
4. SUBJECT; 

Advertise and Award of Water Group 3002 
S. PRIMARY CONTACT {NAME, PHONE, & MAIL STA.) 

James Nagelvoort (619)533-5100 MS908A Kar l Spier (619) 533-5126 MS908A I SECONDARY CONTACT (NAME, PHONE. & MAIL STA.) 7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 760 760 
ORGANIZATION 391040 391040 391040 391040 
OBJECT ACCOUNT 4220 4226 4220 4226 
JOB ORDER 185144 /r* 185145 185474 185475 

Phase I (FY07) 

Phase II (FY08) 

Total Project 

Water 

$2,302,690 

S4.474.576 

$6,777,266 
C.I.P. NUMBER 73-083.0/73-855.3 73-083.0/73-855.1 73-083.0/73-857.7 73-083.0/73-857.7 
AMOUNT S2,955,985 $218,750 $3,264,209 S338322 

10. ROUTING AND APPROVALS 
ROUTE 

m 
APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 

ROUTE 

m 
APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 

ORIG. DEP1 T T V W<n 8 DEPUTY CHIEF 

WATER :.o.o. 

E.A.S, CITY ATTORNEY 

EOCP 

^ sf-r/o? 11 DRIG. DEPT 

DOCKET LIAISON DOCKET COORD: 

FM - CIP • 
AUDITOR 

COUNCIL • S p 0 B Q CONSENT 
PRESIDENT 

• REFERTO: 

D ADOPTION 

COUNCIL DATE: 

11. PREPARATION OF: RESOLUTIONS D ORDINANCE(S) • AGREEMENT(S) • DEED(S} 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and 

(Please see the other side) 

11A, STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

12. SPECIAL CONDITIONS (REFER TO AR. 3,20 FOR INFORMATION ON COMPLETING THIS SECTION. 
COUNCIL DISTRICTfS): 1 (Peters), 7 (Madaffer) 

COMMUNITY AREA(S): La Jolla, College Area 

ENVIRONMENTAL IMPACT: The City of San Diego as Lead Agency under CEQA has prepared and completed an Addendum. Projecl 
No. 25342. dated January 22, 2007, and Mitigation, Monitoring; and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

HOUSING IMPACT: 

ATTACHMENTS: 

OTHER ISSUES: 

None 

Location Map, Project Cost Estimate, Plans and Specifications, Addendum and Environmental 
Exception ' 

Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

CM-1472 MSWORD2002 (REV. 2006-12-27) 
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SECTION 11 -PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 

2. Authorizing the expenditure of $6,777,266 from the Water Fund 41500, CIP No. 73-083.0, Annual 
Allocation - Water Main Replacement, for the construction of Water Group 3002 of which 
$4,650,752 is for construction, $1,893,976 is for related costs, and $232,538 for contingency; 
provided that the City Auditor first furnishes a certificate certifying that funds necessary for 
expenditure are, or will be, on deposit with the City Treasurer; and 

3. Authorizing the Mayor or his designee to establish contract funding phases and execute a 
construction contract with the lowest responsible and reliable bidder contingent upon the City 
Auditor and Comptroller first furnishing a certificate certifying that the funds necessary for 
expenditure under established contract funding are, or will be, on deposit with City Treasurer and 
authorizing the auditor and Comptroller to return excess budgeted funds to the appropriate reserve ; 
and 

4. Authorizing the use of City Force Work in Water Fund 41500, CIP No. 73-083.0, Annual 
Allocation-Water Main Replacement, for the construction of projects within Water Group 3002, 
Sub CIP No. 73-855.1, Water Group 540A for $218,750 and Sub CIP No. 73-857.7, Water Group 
550 for $338,322 for the total amount not to exceed $557,072; and 

5. Certifying that for Water Group 540A, the information contained in Project No. 25342 has been 
completed In compliance with the California Environmental Quality Act and State CEQA 
Guidelines, and that the said Addendum reflects the independent judgment ofthe City of San Diego 
as Lead Agency; and 

6. Stating for the record that the Final Addendum for Water Group 540A has been reviewed and 
considered prior to approving the project; and 

7. Certifying the Addendum for Water Group 540A; and 

8. Adopting the Addendum for Water Group 540A; and 

9. Adopting the Mitigation, Monitoring, and Reporting Program for Water Group 540A. 
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EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: December 21, 2006 REPORT NO. 
ATTENTION: Council President and City Council 
ORIGINAL DEPT.: Engineering and Capital Projects, Water and Sewer Design Division 
SUBJECT: Advertise and Award of Water Group 3002 
COUNCIL DISTRICTS: 1 (Peters), 7 (Madaffer) 
STAFF CONTACT: J. Nagelvoort (619) 533-5100 / Carl Spier (619) 533-5126 

REQUESTED ACTION: 

Council authorization to advertise and award a construction contract for Water Group 3002. This action 
will replace the old and deteriorated cast iron and asbestos cement water mains, water services, fire 
hydrants, relocation of a pressure relief and reducing station, curb ramps, and street resurfacing in the La 
Jolla and College area community. 

STAFF RECOMMENDATION: 

• Approve the plans and specifications for the construction of Water Group 3002 as advertised by 
Purchasing and Contracting Department. 

• Approve and authorize the expenditure of $6,777,266 from Water Fund 41500, CIF 73-0S3.0, 
Annual Allocation - Water Main Replacement, for the construction of Water Group 3002, 
contingency and project related costs. 

• Certify that for Water Group 540A the information contained in Project No. 25342 has been 
completed in compliance with the California Environmental Quality Act and State CEQA 
Guidelines. 

• Authorize the Mayor or his designee to establish contract phases and execute a construction contract 
with the lowest responsible and reliable bidder. 

• Authorize the use of City Force Work for an amount not to exceed $557,072. 

EXECUTIVE SUMMARY: • 

Water Group 3002 is part ofthe City of San Diego's Cast Iron Water Main Replacement Program as 
mandated by Department of Health Services Compliance Order No. 04-14-96-022. This project 
consists of Water Group 540A and Water Group 550. Originally these projects were intended to be 
advertised individually and are located in different areas within the City of San Diego. As such, they 
were reviewed as individual projects for compliance with the California Environmental Quality Act 
(CEQA). Water Group 550 was determined to be exempt from CEQA. In order to expedite their 
construction, they have been grouped under one construction contract know as Water Group 3002. 

Water Group 540A is located in the La Jolla area. It includes the abandonment of approximately 2,380 
linear feet (all cast iron) of 4, 6, 8 and 12-inch deteriorated water mains, the addition of approximately 
1,342 linear feet of new 8-inch water mains, and the replacement of approximately 5,502 (4,552 linear 
feet of cast iron and 950 linear feet of asbestos cement) of existing 6, 8, 12 and 16-inch old and 
deteriorated water mains, water services and fire hydrants. It also includes the relocation of a pressure 
relief and reducing station, curb ramps and street resurfacing. The streets affected by constmction 
operations within the projects are; La Jolla Shores Drive, Caminito Del Collado, Calle Chiquita, 
Avenida De Las Ondas, Calle Del Cielo, Calle Del Oro, Poole Street and Azul Street as shown on the 
attached Location Map. 
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Water Group 550 is located in the College area. It includes the replacement of approximately 7,851 
linear feet of existing 8 and 12-inch old and deteriorated cast iron water mains, water services, 
and fire hydrants. It includes installing curb ramps and street resurfacing. The streets affected by 
construction operations within the projects are: Seminole Drive, El Cajon Boulevard, 67th Street, 
Richard Street, Julie Street, Cleo Street, Lenore Drive, and Judson Way as shown on the attached 
Location Map. 

As indicated in the Engineers' Project Cost Estimate for the use of City Forces it is estimated to be more 
economical than if done by contract. In addition, the Department of Health Services (DHS) under the 
California Safe Drinking Water Act requires certified operators to perform this type of work (work on 
live water mains) to ensure the integrity ofthe water system. 

FISCAL CONSIDERATIONS: 

The total estimated cost of this project is $6,777,266. Ofthe $6,777,266 for the projects, $1,611,883 
will be financed with proceeds from the Subordinated Water Revenue Notes, Series 2007A and 
$3,579,660.80 from currently anticipated to be a follow on water revenue debt issuance in Fiscal Year 
2008. The remaining $1,585,722.20 will be cash funded. Funding is available in Fund 41500, CIP 73-
083.0, Annual Allocation - Water Main Replacement, for this purpose. This project is scheduled to 
phase funded over FY07 to FY08. No future funding is anticipated. 

PRBVTQUS COUNCIL AND COMMITTEE ACTIONS: 

The subject item was presented to the Committee on Natural Resources and Culture for information 
only on February 21, 200 7. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 

During design, Water Group 540A was presented to the La Jolla Committee Planning Association on 
February 7, 2000. Due to funding uncertainty during design, Water Group 550 was not presented to the 
College Area Community Council. Once financing has been approved, the community will be updated 
for Water Group 540A and a presentation will be made for Water Group 550 if needed. In addition, 
residents and businesses will be notified by mail by the City's Engineering and Capital Projects 
Department at least one (1) month before construction begins and again ten (10) days before 
construction begins by the Contractor through hand distribution ofnotices. Traffic control plans have 
been prepared for this project and will be implemented during construction. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 

Residents in this area will encounter inconveniences during construction. After completion, residents 
will experience improved reliability ofthe water distribution system. 

Originating Departmenf Deputy CKTef/Chief Operating Officer 
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4lH 

Addendum to a 
Mitigated Negative Declaration 

Land Deveiopment 
Review Division 
(619)446-5460 

Project No. 25342 
Addendum to MND Project No.63654 

SUBJECT: Water Group Job 540A CITY COUNCIL APPROVAL to allow for the 
installation of 6,844 lineal feet ofwater mains and the abandonment of 2,380 
lineal feet ofwater mains. 5,502 lineal feet ofthe proposed water main would be 
replaced in place, and the remaining 1,343 lineal feet ofwater main installation 
would occur in new trenches that would vary in depth from three to five deep. The 
proposed proj ect would also include the relocation of a pressure relief and 
reducing station, construction of curb ramps, the replacement ofwater laterals, 
and the installation of new hydrants and valve boxes. Construction ofthe project 
would affect portions of tiie following streets: La Jolla Shores Drive, Poole Street, 
Azul Street, Calle Chiquita, Avenida De Las Ondas, Calle Corta, Caminito Del 
Collado, Calle Del Cielo and Calle Del Oro which are located in the La Jolla 
Community Plan. Applicant: City of San Diego, Water and Sewer Design 
Division, Engmeering and Capital Projects Department. 

I. DESCRIPTION OF CURRENT ACTION: 

City Council approval to allow for the installation of 6,844 lineal feet ofwater mains and 
the abandonment of 2,380 lineal feet ofwater mains. 5,502 lineal feet ofthe proposed 
water main would be replaced in place, and the remaining 1,343 lineal feet ofwater main 
installation would occur in new trenches. The proposed project scope would also include 
the construction of curb ramps, the replacement of water laterals, and the installation of 
new hydrants and valve boxes. 

All work would occur primarily within the public right-of-way (ROW) in developed 
streets and alleys. Activated work hours would occur during the daytime, Monday 
through Friday. The project would comply with the requirements described in the 
Standard Specifications for Public Works Construction, and California Department of 
Transportation Manual of Traffic Controls for construction and Maintenance Work 
Zones. A traffic control plan would be prepared and implemented in accordance with the 
. City of San Diego Standard Drawings Manual of Traffic Control for Construction and 
Maintenance Work Zones. 

The open trench method of construction would be employed to install the water 
alignment Trench depths would be approximately four feet deep. Other components of 
the project would include abandonment and potholing. Abandonment would involve the 
injection of slurry seal into the existing water alignment and would not disturb the surface 
or subsurface. Potholing is employed to verify the reconnection of service to mains or to 
verify utility crossings. 
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II. ENVIRONMENTAL SETTING: 

The project would affect portions ofthe following streets: La Jolla Shores Drive, Poole 
Street, Azul Street, Calle Chiquita, Avenida De Las Ondas, Calle Corta, Caminito Del 
Collado, Calle Del Cielo and Calle Del Oro which are located in the La Jolla Community 
Plan. (Figure 1). All work would occur within the public right of way in developed streets 
and alleys except for the connections of laterals on private property. 

III. PROJECT BACKGROUND 

A Citywide Pipeline Projects Mitigated Negative Declaration (MND) was prepared by 
the City of San Diego's Environmental Analysis Section (EAS) and was certified by City 
Council on May 30, 2006 (Resolution Number 301496). The Citywide Pipeline Projects 
MND provides for the inclusion of subsequent pipeline projects that are located within 
the ROW and would not result in any impacts to sensitive biological resources. 

Historical Resources CArchaeologyl 

The Citywide Pipeline Projects MND concluded that pipeline projects located entirely 
within die ROW could result in significant environmental impacts relating to historic and 
paleontological resources. Because the trenches of the current project would not exceed 
four feet in depth, impacts to paleontological resources are not anticipated. However 
since previously recorded archaeological sites consisting of both prehistoric and/or 
historic resources have been identified within a one-mile radius ofthe proposed project 
alignments there is a potential that buried archaeological resources could be impacted 
during excavation for new and/or deeper trenches. Therefore, trenching activities could 
result in significant impacts to archaeological resources. 

To reduce this impact to below a level of significance, a preconstruction record search 
would be required and utilized to determine areas of high to moderate resource potential. 
The predetermined areas would be monitored by a qualified archaeologist or 
archaeological monitor. Any cultural resources encountered during monitoring would be 
analyzed for significance and curated at an appropriate institution. If encountered 
resources are detennined to be significant, a Research Design and Data Recovery 
Program would be prepared and implemented. These requirements are outlined in 
Section V., Mitigation Monitoring and Reporting Program, ofthe Master Mitigated 
Negative Declaration. Therefore, mitigation measures were implemented to reduce these 
impacts to below a level of significance. The current project does not result in new 
impacts which would require additional mitigation from what was previously identified 
in MND No. 63654; therefore an Addendum to the MND was prepared. 

IV. DETERMINATION: 

The City of San Diego previously prepared a Master Mitigated Negative Declaration for 
the project described in the subject block ofthe attached MND. 

Based upon a review ofthe current project, it has been detennined that: 

a. There are no new significant environmental impacts not considered in the 
previous MND;, 

b. No substantial changes have occurred with respect to the circumstances under 
which the project is undertaken; and 
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c. There is no new information of substantial importance to the project. 

Therefore, in accordance with Section 15164 of the State CEQA Guidelines this 
addendum has been prepared. No public review of this addendum is required under 
CEQA. 

^Ar̂ -s January 22. 2007 
[efprfiann, Senior Planner Date of Final 

lopment Services Department 

Analyst: Jeffrey Szymanski 

DISTRIBUTION: 

The addendum and the final MND were distributed to: 

City of SanDiego 
Mayor's Office 
Council President Peters, District 1 
City Attorney, Shirley Edwards (MS 59) 
Engineering and Capital Projects Department, Catherine Dungca (MS 908A) 
Engineering and Capital Projects Department, Carrie Purcell (MS 908A) 
Development Services Department 

Vena Lewis, Project Manager (MS 301) 
City Planning and Community Investment Department 

Historical Resources Board (MS 87) 
Library Government Documents (MS 81) 

Others 
SDGE(114) 
MTDB(115) 
San Diego City Schools (132) 
La Jolla Shores Association (272) 
La Jolla'Town Council (273) 
La Community Planning Association (275) 
South Coastal Infonnation Center (210) 
Save Our Heritage Organization (214) 
Clint Linton (215B) 
Carmen Lucas (206) 
RonChristman(215) 
Dr. Jerry Schaefer (208A) 
San Diego County Archaeological Society (218) 
San Diego Archaeological Center (212) 
Louie Guassac (215A) 
Kumeyaay Cultural Repatriation Committee (225) 
Native American Distribution (225A-R Public Notice only) 

Barona Group of Capitan Grande Band of Mission Indians 
Campo Band of Mission Indians 
Cuyapaipe Band of Mission Indians 
Inaja and Cosmit Band of Mission Indians 
Jamul Band of Mission Indians 
La Posta Band of Mission Indians 
Manzanita Band of Mission Indians 
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Sycuan Band of Mission Indians 
Viejas Group of Capitan Grande Band of Mission Indians 
Mesa Grande Band of Mission Indians 
San Pasqual Band of Mission Indians 
Santa Ysabel Band of Diegueno Indians 
La Jolla Band of Mission Indians 
Pala Band of Mission Indians 
Pauma Band of Mission Indians 
Pechanga Band of Mission Indians 
Rincon Band of Luiseno Mission Indians 
Los Coyotes Band of Mission Indians 
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001483 Initial Study Checklist 

Date: June 6, 2004 

Project No.; 63654 

m. ENVIRONMENTAL ANALYSIS: Name bf Project: Citywide Pipeline Projects 

The purpose ofthe Initial Study is to identify the potential for significant environmental impacts 
which could be associated with a project pursuant to Section 15063 of the State CEQA 
Guidelines. In addition, the Initial Study provides the lead agency with infonnation which forms 
the basis for deciding whether to prepare an Environmental Impact Report, Negative Declaration 
or Mitigated Negative Declaration. This Checklist provides a means to facilitate early 
environmental assessment. However, subsequent to this preliminary review, modifications to the 
project may mitigate adverse impacts. All answers of "yes" and "maybe" indicate that there is a 
potential for significant environmental impacts and these determinations are explained in Section 
IV ofthe Initial Study. 

Yes -Maybe No 

I. AESTHETICS / NEIGHBORHOOD CHARACTER - Will the proposal result in: 

A. The obstruction of any vista or scenic 
view from a public viewing area? !>C 
No obstructions of any vistas or scenic views 
would result. 

B. The creation of a negative aesthetic site or project? _ _ X 
The proposed proiect would not create a negative 
aesthetic. 

C. Project bulk, scale, materials, or style which would 
be incompatible with surrounding development? _ _ X 
The proposed replacement rehabilitation, relocation. 
point repair, open trenchine. and/or abandonment of 
water and/or sewer alignments within the City of 
San Diego would be compatible with the 
surrounding development. 

D. Substantial alteration to the existing character of 
the area? _ _ X 
No such alteration would result. 

E. The loss of any distinctive or landmark tree(s), or a 
stand of mature trees? _ _ X 
No such loss would result 

F. Substantial change in topography or ground 
surface relief features? _ _ X 
No such change would result. 
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G. The loss, covering or modification of any 
unique geologic or physical features such 
as a natural canyon, sandstone bluff, rock 
outcrop, or hillside with a slope in excess 
of 25 percent? __ _ X 
No such loss would result as all proposed work is 
confined to City of San Diego public-rights-of-wav. 

H. Substantial light or glare? __ _ X 
No such impact would result. 

I. Substantial shading of other properties? X 
No shading would result from proiect 
implementation. 

n. AGRICULTURE RESOURCES / NATURAL RESOURCES / MINERAL 
RESOURCES - Would the proposal result in: 

A. The loss of avaiiability of a known mineral 
resource (e.g., sand or gravel) that would be 
of value to the region and the residents ofthe state? X 
No such loss would result. 

B. The conversion of agricultural land to 
nonagricultural use or impairment ofthe 
agricultural productivity of agricultural land? X 
No agricultural land exists within the proiect 
alignment. 

m. AIR QUALITY - Would the proposal: 

A. Conflict with or obstruct implementation ofthe 
applicable air quality plan? _ X 
No such impact would result 

B. Violate any air quality standard or contribute 
substantially to an existing or projected 
air quality violation? _ X 
No such violation would result. 

C. Expose sensitive receptors to substantial pollutant 
concentrations? _ _ X 
No such exposure would result. 

D. Create objectionable odors affecting a . 
substantia] number of people? , _ X 
No such creation would result. 

E. Exceed 100 pounds per day of Particulate Matter 10 
(dust)? _ _ X 
Dust would be generated temporarily during 
construction only and would be controlled 
with standard construction practices as specified in 
the Contract Documents. 
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F. Alter air movement in the area ofthe project? . _ _ X 
No such alteration would result. 

G. Cause a substantial alteration in moisture, or 
temperature, or any change in climate, either locally 
or regionally? X 
No such change would result. 

IV. BIOLOGY - Would the proposal result in: 

A. ' A reduction in the number of any unique, rare, 
endangered, sensitive, or fiilly protected species of 
plants or animals? __ X 
No such reduction would result as all proposed work 
would include areas devoid of potentially sensitive 
biological resources. As such, the proposed projects 
would not be located within or adiacent to the Citv of 
San Diego's Multi-Habitat Planning Area CMHPA). 

B. A substantial change in the diversity of any species of 
animals or plants? X 
No such change would result. See IV. A. 

*_-. mtrouuction Oi invasive species 01 piants into tue 
area? __ _ X 
No invasive plant species would be proposed. 

, E. Interference with the movement of any resident or 
migratory fish or wildlife species or with established 
native resident or migratory wildlife corridors? 
No such interference would result. See IV.A. _ X 

E. An impact to a sensitive habitat, including, but not 
limited to streamside vegetation, aquatic, riparian, oak 
woodland, coastal sage scrub or chaparral? _ X 
No such impact would result. See IV.A. 

F. An impact on City, State, or federally regulated 
wetlands (including, but not limited to, coastal 
salt marsh, vernal pool, lagoon, coastal, etc.) through 
direct removal, filling, hydrological interruption or 
other means? _ X 
No such impact would result no wetland habitat 
occurs on the proposed proiect sites. See IV.A. 

G. Conflict with the provisions ofthe City's Multiple 
. Species Conservation Program Subarea Plan or other 

approved local, regional or state habitat conservation 
plan? X 
No such conflict would result. See IV.A. 
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V. ENERGY - Would the proposal: 

Yes Mavbe No 

A. Result in the use of excessive amounts of fuel or 
energy (e.g. natural gas)? _ __ X 
No such use would result with project 
implementation. 

B. Result in the use of excessive amounts of power? _ _ X 
See V. A. 

VI. GEOLOGY/SOILS - Would the proposal: 

A. Expose people or property to geologic hazards such 
as earthquakes, landslides, mudslides, ground 
failure, or similar hazards? _ _ X 
The proiect sites are located within various 
geologic hazard zones. Proper engineering design 
would ensure that the potential for geologic impacts 
from regional hazards would be insignificant. 

B. Result in a substantial increase in wind or water 
erosion of soils, either on or off the site? _ _ X 
No such increase would result. 

C. Be located on a geologic unit or soil that is unstable 
or that would become unstable as a result ofthe 
project, and potentially result in on- or off-site 
landslide, lateral spreading, subsidence, liquefaction 
or collapse? _ _ X 
See VI. A. 

VH. HISTORICAL RESOURCES - Would the proposal result in: 

A. Alteration of or the destruction of a prehistoric or. 
historic archaeological site? X 
See Initial Studv Discussion. 

B. Adverse physical or aesthetic effects to a prehistoric 
or historic building, structure, object, or site? X 
See Initial Studv Discussion. 

• C. Adverse physical or aesthetic effects to an 
architecturally significant building, structure, or 
object? X 
No structures exist within the proposed project 
alignments.' 

D. Any impact to existing religious or sacred uses within 
the potential impact area? __ _ X 
No existing religious or sacred uses occur on-site. 

E. The disturbance of any human remains, including 
those intened outside of formal cemeteries? X 
See VH. A. 
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VHI. HUMAN HEALTH / PUBLIC SAFETY / HAZARDOUS 
MATERIALS: Would the proposal: 

Yes Mavbe No 

A. Create any known health hazard (excluding 
mental health)? _ _ X 
The County of San Diego Department of 
Environmental Health CDEH.) Hazardous 
Materials Estabhshment Listing database 
identifies potentially hazardous material 
release sites throughout the Citv of San Diego. 
As a result a DEH website search was ; 
conducted for the projects listed above 
resulting in "open" sites along several 
alignments. As such, trenching activities in 
this area could possibly encounter some 
petroleum-contaminated soils. Therefore, the 
proposed projects would include language 
within specifications and Contract Documents 
which address the handling ofhazardous materials. 
See Initial Studv Discussion. 

B. Expose people or the environment to a significant 
hazard through the routine transport, use or disposal 
ofhazardous materials?' X 
See VIII. A. 

C. Create a future risk of an explosion or the release of 
hazardous substances (mcluding but not limited to 
gas, oil, pesticides, chemicals, radiation, or explosives)? X 
See v m . A. 

D. Impair implementation of, or physically interfere 
with an adopted emergency response plan or 
emergency evacuation plan? X 
The proposed projects would not impair or interfere 
with an adopted emergency plan. 

E. Be located on a site which is included on a list of 
hazardous materials sites compiled pursuant to 
Government Code Section 65962.5 and, as a result, 
create a significant hazard to the public or 
environment? _ X 
No sites have been identified. 

F. Create a significant hazard to the public or the 
environment through reasonably foreseeable upset 
and accident conditions involving the release of 
hazardous materials into the environment? _ _ X 
No such hazards would result. 
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DC. HYDROLOGYAVATER QUALITY - Would the proposal 
result in: 

A. An increase in pollutant discharges, including down 
stream sedimentation, to receiving waters during or 
following construction? Consider water quality 
parameters such as temperature dissolved oxygen, 
turbidity and other typical storm water pollutants. X 
Compliance with the City of San Diego Storm 
Water Standards is required and Best Management 
Practices would be incorporated into the project 
specifications. Therefore, no mitigation is required. 

B. An increase in impervious surfaces and associated 
increased runoff? X 
See DC A. 

C. Substantial alteration to on- and off-site drainage 
patterns due to changes in runoff flow rates or 
vuiumcs; - " f c -
The project would not substantially alter drainage 
patterns. 

D. Discharge of identified pollutants to an already 
impaired water body (as listed on the Clean Water 
Act Section 303(d) list)? X 
No such discharge would result. 

E. A potentially significant adverse impact on ground 
water quality? _ X 
No such impact would result. 

F. Cause or contribute to an exceedance of applicable 
surface or groundwater receiving water quality 
objectives or degradation of beneficial uses? _ — X 
No such exeedance would result. 

X. LAND USE - Would the proposal result in: 

A. A land use which is inconsistent with the adopted 
community plan land use designation for the site or 
conflict with any applicable land use plan,.policy or 
regulation of an agency with jurisdiction over a 
project? _ _ X 
The projects would be consistent with the 
applicable Community Plan. 

B. A conflict with the goals, objectives and 
recommendations ofthe community plan in which it 
is located? _ _ X 
No such conflict would result. 
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C. A conflict with adopted environmental plans, 
including applicable habitat conservation plans 
adopted for the purpose of avoiding or mitigating an 
environmental effect for the area? _ _ X 
No such conflict would result See X. A. 

D. Physically divide an established community? _ _ X 
Proposed project would not phvsicallv divide an 
estabhshed community. 

E. Land uses which are not compatible with aircraft 
accident potential as defined by an adopted airport 
Comprehensive Land Use Plan?' _ _ X 
No such impact would result. 

XI. NOISE - Would the proposal result in: 

A. A significant increase in the existing ambient noise 
levels? X 
No such increase would result Address night work 
and construction noise. 

B. Exposure of people to noise levels which exceed the 
C^tv'c adopted no'se ordinance? -?v! 
See XL AT"'"""* " ~ 

C. Exposure of people to cunent or future 
transportation noise levels which exceed standards 
established in the Transportation Element ofthe 
General Plan or an adopted airport Comprehensive 
Land Use Plan? X 
See XI. A. 

XE. PALEONTOLOGICAL RESOURCES: Would the 
proposal impact a unique paleontological resource or 
site or unique geologic feature? X 
See Initial Studv Discussion. 

Xm. POPULATION AND HOUSING - Would the proposal: 

A. Induce substantial population growth in an area, 
either directly (for example, by proposing new 
homes and businesses) or indirectly (for example, 
through extension of roads or other infrastructure)? __ _ X 
The proposed project would not induce population 
growth. 

B. Displace substantial numbers.of existing housing, 
necessitating the construction of replacement 
housing elsewhere? X 
The project would not displace or necessitate 
the constmction of housing. 
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C. Alter the planned location, distribution, density or 
growth rate ofthe population of an area? _ _ X 
The project would not alter the population ofthe 
community. 

XIV. PUBLIC SERVICES - Would the proposal have an effect 
upon, or result in a need for new or altered governmental services 
in any ofthe following areas: 

A. Fire protection? X 
No additional fire protection services would be 
required. 

B. Police protection? _ _ X 
No additional police protection would be required. 

C. Schools? _ . _ X 
No change to existing schools would occur. 

D. Parks or other recreational facilities? _ _ X 
Existing access to recreational areas would not be 
affected. 

E. Maintenance of public facilities, including roads? X 
Existing public facilities would not be affected. 

F. Other governmental services? _ _ X 
Existing services would remain unaffected. 

XV. RECREATIONAL RESOURCES - Would the proposal result in: 

A. Would the project increase the use of existing 
neighborhood and regional parks or other 
recreational facilities such that substantial physical 
deterioration ofthe facility would occur or be 
accelerated? _ _ X 
The project does not include recreational facihties 
or require the construction or expansion of 
recreational facilities. 

C. Does the project include recreational facilities or 
require the .construction or expansion of recreational 
facihties which might have an adverse physical 
effect on the environment? _ _ X 
See XV. A. 

XVI. TRANSPORTATION/CIRCULATION - Would the proposal 
result in: 

A. Traffic generation in excess of specific/ 
community plan allocation? _ X 
No such generation would result. 
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B. An increase in projected traffic which is substantial in 
relation to the existing traffic load and capacity ofthe 
street system? X 
No such increase would result 

C. An increased demand for off-site parking? X 
No parking is proposed with the Citywide Pipelines 
Proiect.' 

D. Effects on existing parking? X 
No such effects would result. 

E. Substantial impact upon existing or planned 
transportation systems? _ X 
Project would not impact existing or planned 
transportation systems. A traffic control plan would 
be implemented upon construction. 

F. Alterations to present circulation movements 
including effects on existing public access to 
beaches, parks, or other open space areas? __ X 
No such alteration would result. 

G. Increase in traffic hazards for motor vehicles, 
bicyclists or pedestrians due to a proposed, non
standard design feature (e.g., poor sight distance or 
driveway onto an access-restricted roadway)? _ X 
Project would not increase traffic hazards for motor 
vehicles, bicyclists or pedestrians. 

H. A conflict with adopted policies, plans or programs 
supporting aitemative transportation models (e.g., 
bus turnouts, bicycle racks)? _ X 
See XVI.E above. 

XVII. UTILITIES - Would the proposal result in a need for new 
systems, or require substantial alterations to existing 
utilities, including: 

A. Natural gas? _ _ X 
Existing utilities would not be affected. 

B. Communications systems? * X 
Existing utilities would not be affected. 

C. Water? _ _ X 
The proposed project consists ofthe replacement 
rehabilitation, relocation, point repair, open 
trenching, and abandonment ofwater alignments 
within the Citv of San Diego. 
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Yes Mavbe No 

D. Sewer? X 
The proposed project consists ofthe replacement 
rehabilitation, relocation, point repair, open 
trenching, and abandonment of sewer alignments 
within the Citv of San Diego. 

E. Storm water drainage? _ _ X 
No change in drainage patterns is anticipated. 

F. Solid waste disposal? X 
Existing service would remain unaffected. 

XVIH. WATER CONSERVATION - Would the proposal result in: 

A. Use of excessive amounts of water? X 
The proiect would not require the use of excessive 
amounts ofwater. 

B. Landscaping which is predominantly non-drought 
resistant vegetation? _ X 
No landscaping is proposed. 

XDC. MANDATORY FINDINGS OF SIGNIFICANCE: 

A. Does the project have the potential to degrade the 
quality ofthe environment, substantially reduce the 
habitat of a fish or wildlife species, cause a fish or 
wildlife population to drop below self sustaining 
levels, threaten to eliminate a plant or animal 
community, reduce the number or restrict the range 
of a rare or endangered plant or animal, or eliminate 
important examples ofthe major periods of 
California history or prehistory? _ X 
See Initial Studv Discussion. 

B. Does the project have the potential to achieve 
short-term, to the disadvantage of long-term, 
environmental goals? (A short-term impact on the 
environment is one which occurs in a relatively 
brief, definitive period of time while long-term 
impacts would endure well into the future.) X 
The proposed project would not result in an impact 
to long-term environmental goals. 

10 
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D. 

Does the project have impacts which are 
individually limited, but cumulatively considerable? 
(A project may impact on two or more separate 
resources where the impact on each resource is 
relatively small, but where the effect of the total of 
those impacts on the environment is significant) 
The proposed proiect would not result in cumulative 
impacts. 

Does the project have environmental effects which 
would cause substantial adverse effects on human 
beings, either directly or indirectly? 
The project would not result in environmental 
effects which would cause substantial effects 
on human beings. 

Yes Maybe • No 

X 

X 

11 
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INITIAL STUDY CHECKLIST 

REFERENCES 

I. Aesthetics / Neighborhood Character 

X City of San Diego Progress Guide and General Plan. 

X Community Plan. 

_ Local Coastal Plan. 

II. Agricultural Resources / Natural Resources / Mineral Resources 

X City of San Diego Progress Guide and General Plan. 

X U.S. Department of Agriculture, Soil Survey - San Diego Area, California, Part I and II, 
1973. 

_ Cahfomia Department of Conservation - Division of Mines and Geology, Mineral Land 

Classification. 

_ Division of Mines and Geology, Special Report 153 - Significant Resources Maps. 

m . Air 

X California Clean Air Act Guidelines (Indirect Source Control Programs) 1990. 

_ Regional Air Quality Strategies (RAQS) - APCD. 

_ Site Specific Report: [ . 

IV. Biology 

X City of San Diego, Multiple Species Conservation Program (MSCP), Subarea Plan, 
1997 

X City of San Diego, MSCP, "Vegetation Communities with Sensitive Species and Vernal 

Pools" maps, 1996. 

X City of San Diego, MSCP, "Multiple Habitat Planning Area" maps, 1997. 

X Community Plan - Resource Element. 
_ California Department of Fish and Game, California Natural Diversity Database, "State 

and Federally-listed Endangered, Threatened, and Rare Plants of California," January 
2001. 

12 
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_ Cahfomia Department of Fish & Game, California Natural Diversity Database, 
"State and Federally-listed Endangered and Threatened Animals of Cahfomia," 
January 2001. 

— City of San Diego Land Development Code Biology Guidelines. 

V. Energy 

VI. Geology/Soils 

X City of San Diego Seismic Safety Study. 

__ U.S. Department of Agriculture Soil Survey - San Diego Area, Cahfomia, Part I and IE, 

December 1973 and Part m, 1975. 

VII. Historical Resources 

X City of San Diego Historical Resources Guidelines. 

X City of San Diego Archaeology Library. 

_ Historical Resources Board List. 

_ Community Historical Survey: 

VHI. Human Health / Public Safety / Hazardous Materials 

X San Diego County Hazardous Materials Environmental Assessment Listing, County 

Website. 

_ San Diego County Hazardous Materials Management Division 

_ FAA Determination 

X State Assessment and Mitigation, Unauthorized Release Listing, Pubhc Use Authorized 

1995. 

Airport Comprehensive Land Use Plan. 

_ Site Specific Report: . 
DC Hydrology/Water Quality 

_ Flood Insurance Rate Map (FIRM). 

X Federal Emergency Management Agency (FEMA), National Flood Insurance Program -
Flood Boundary and Floodway Map. 

13 
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X Clean Water Act Section 303(d) iist, dated May 19,1999, 
http://www.swrcb.ca.gov/tmdl/303d lists.html). 

X. Land Use 

X City of San Diego Progress Guide and General Plan. 

X Community Plans. 

__ • Airport Comprehensive Land Use Plan 

X City of San Diego Zoning Maps 

_ FAA Determination 

XI. Noise 

X Community Plans 

X Land Development Code 

_ San Diego International Airport - Lindbergh Field CNEL Maps. 

_ Brown Field Airport Master Plan CNEL Maps. 

_ Montgomery Field CNEL Maps. 

_ San Diego Association of Governments - San Diego Regional Average Weekday Traffic 
Volumes. 

_ San Diego Metropohtan Area Average Weekday Traffic Volume Maps, SANDAG. 

_ City of San Diego Progress Guide and General Plan. 

XII. Paleontological Resources 

_ City of San Diego Paleontological Guidelines. 

X Thomas A., and Stephen L. Walsh, "Paleontological Resources City of San Diego," 
Department of Paleontology San Diego Natural History Museum, 1996. 

X Kennedy, Michael P., and Gary L. Peterson, "Geology ofthe San Diego Metropolitan 
. Area, Cahfomia. Del Mar, La Jolla, Point Loma, La Mesa, Poway, and SW 1/4 

Escondido 7 1/2 Minute Quadrangles," California Division of Mines and Geology 
Bulletin 200, Sacramento, 1975. 

X Kennedy, Michael P., and Siang S. Tan, "Geology of National City, Imperial Beach and 
Otay Mesa Quadrangles, Southern San Diego Metropolitan Area, California," Map Sheet 
29, 1977. 

_ Site Specific Report: . 

14 
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City of SanDiego 
Development Services Department 
LAND DEVELOPMENT REVIEW DIVISION 
1222 First Avenue, Mail Station 501 
San Diego, CA 92101 
(619)446-5460 

INITIAL STUDY 
PTS No. 63654 

SUBJECT: Citywide Pipeline Projects: COUNCIL APPROVAL to allow for the replacement 
rehabilitation, relocation, pomt repair, open trenching, and abandonment of water 
and/or sewer alignments within the City of San Diego. Proposed work would be 
located within City of San Diego public rights-of-way (paved streets) including 
areas devoid of potentially sensitive biological resources. As such, the proposed 
projects would not be located within or adjacent to the City of San Diego's Multi-
Habitat Planning Area (MHPA). The proposed project sites would be located 
within any community planning areas. Applicants: City of San Diego Engmeering 
and Capital Projects Department (EC&P), City of San Diego Water Department, 
and City of San Diego Metropolitan Waste Water Division (MWWD). 

I. PURPOSE AND MAIN FEATURES: 

The proposed project would allow for the replacement rehabilitation, relocation, point 
repair, new trenching, and abandonment ofwater and/or sewer alignments where the 
entire construction footprint, including staging areas and other areas (such as access) 
necessary for temporary construction use, would be located within the City of San Diego 
public right-of-way (PROW), public easements, including areas devoid of potentially 
sensitive biological resources. Proposed projects would not be located adjacent or within 
close proximity to the City of San Diego's Multi-Habitat Planning Area (MHPA) where 
constmction activities and/or associated noise would exceed 60 dBA hourly LEQ at the 
edge of any protected species occupied MHPA The proposal may include planned 
pipeline construction within private easements from the PROW to the service connection. 
A signed agreement between the City and the property owner would be required for work 
conduced on private property. The areas proposed for pipeline construction would be 
devoid of potentially sensitive biological resources. 

Projects to be included in the analysis contained herein would consist of Sewer and/or 
Water Group Jobs, Trunk Sewers, large diameter water pipehne projects, manholes, and • 
other necessary appurtenances. All equipment would be staged in existing right-of-ways 
adjacent to the proposed work area. During the construction phase ofthe project, 
anticipated work hours would occur during the daytime, Monday through Friday. The 
contractor would comply with the requirements described in the Standard Specifications 
for Public Works Construction, and California Department of Transportation Manual of 
Traffic Controls for Construction and Maintenance WorkZones. If the Average Daily 
Traffic (ADT) within the proposed project's vicinity is 10,000 ADT or greater, a traffic 
control plan would be prepared and implemented in accordance with the City of San 
Diego Standard Drawings Manual of Traffic Control for Construction and Maintenance 
WorkZones. For proposals subject to 10,000 ADT or less, traffic control maybe 
managed through shop drawings during construction. Construction methods to be 
employed would consist of, but not be limited to: 

Open Trenching: The open trench method of construction would be used for complete 
replacement and new alignment portions ofthe Project. Trenches are typically four feet 
wide and are dug with excavators and similar large construction equipment. 
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Rehabilitation: Rehabilitation of alignment involves installing a new lining in old pipes. 
The insertion is done through existing manhole access points and does not require 
removal of pavement or excavation of soils. 

Abandonment: Pipeline abandonment activities would be similar to rehabilitation 
methods in that no surface/subsurface disturbance would occur. This process may 
involve slurry or grout material injected into the abandoned lines via manhole access. 
The top portion ofthe manhole is then typically removed and remaining void space 
backfilled and paved over. 

Potholing: Potholing would be used to verify reconnection of laterals to mains where 
lines would be raised or realigned (higher than existing depth, but still below ground) or 
to verify utility crossings. These 'potholes' are made by using vacuum type equipment to 
open up small holes into the street or pavement. 

Point Repairs: Point Repairs include replacing a portion of a pipe segment by open 
trench excavation methods in which localized structural defects have been identified. 
Generally, point repairs are confined to an eight-foot section of pipe. 

The following near term projects have been reviewed by the City of San Diego 
Development Services Department (DSD) for compliance with the Land Development 
Code and as such, have been determined to be exempt from obtaining a Site 
Development Permit and Coastal Development Permit. Furthermore, the projects would 
not result in any significant effects to the environment or pose significant risk to public 
health and safety. The projects would involve excavations within areas having a high 
potential to yield archaeological as well as paleontological resources. Mitigation would 
be required to reduce potentially adverse effects to archaeological and paleontological 
resources during construction activities. In addition, the contract documents would 
include specific storm water pollution control and management requirements in 
compliance with the Federal Clean Water Act, Municipal Storm Water/National Pollutant 
Discharge Elimination System Permit. Pipeline projects which are located within the 
California Coastal Commission (CCC) jurisdiction may require CCC approval and 
issuance of a State Coastal Development Permit. 

Sewer Group Job 822. Proiect Number: 45829 

The project would consist of 6,930 total linear feet of sewer pipes which includes 
approximately: 2,710 feet of replacement in place (2,710 feet is to be replaced deeper 
than existing), 4,220 feet of new alignment, and 4,480 feet of abandonment. The 
proposed depth ofthe sewer alignment varies from seven-feet to 18-feet. The project 
would also consist of 2,692 total linear feetof water pipes. The proposed project would 
be located within the public right-of-way of Imperial Avenue, Ocean View Boulevard, T 
Street., 45th Street, West Street, 46th Street, and a portion ofthe alley between 45th St, 
and West Street The project alignment is located within the Southeastern San Diego 
Community Plan area (Figure 1). 

Sewer and Water Group Job 772. Project Number: 46878 

The proposed project would consist ofthe replacement of approximately 1,700 linear feet 
of sewer main and 660 linear feet of water main, approximately 5,047 linear feet of sewer 
abandonment, and the addition of 3,900 linear feet of new sewer main. The proposed 
project alignment is located within the public rights-of-way of Dick Street, Collier 
Avenue, Adams Avenue, 50lh Street, Altadena Avenue, and 51sl Street within the 
Kensington/Taknadge Community Planning area (Figure 2). 
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Sewer Group Job 783. Proiect Number: 47736 

The proposed project would consist ofthe replacement of approximately 12,137 linear 
feet of sewer main, installation of 2,061 linear feet of new sewer main, and rehabilitation 
of 245 linear feet of existing sewer main. The proposed project alignment is located 
within the public rights-of-way of 69th Street, Mohawk Street, 70th Street, El Cajon 
Boulevard, 72nd Street, Harbinson Avenue, Amherst Avenue, and 73rd Street in the 
College Area Community Plan area (Figure 3). 

Sewer and Water Group Job 754. Proiect Number: 47965 

The proposed project would consist ofthe replacement of approximately 5,350 linear feet 
of existing sewer main, addition of approximately 1,669 linear feet of new sewer main, 
and the replacement of approximately 167 linear feet of existing water main. The 
proposed project alignment is located within the public rights-of-way of Strand Way, 
Morena Boulevard, Sioux Avenue, Kenosha Avenue, Moraga Avenue, and Elsinore Place 
within the Ciairemont Mesa plan area (Figure 4). 

Sewer and Water Group 796. Proiect Number: 52553 

The proposed project would consist ofthe replacement of 13, 835 linear feet of existing 
six-inch vitrified clay sewer main with eight-inch PVC pipe. The majority ofthe 
proposed work would be replace-in-place. The proposal includes the abandonment of 
3,340 liner feet of existing sewer. Approximately 1,230 linear feet ofwater main is 
proposed for replacement. The proposed project alignment is located within the public 
rights-of-way of Livingstone Street, 69th Street North, Nassau Drive, Aragon Drive, 
Suffolk Drive, Rockland Street, Waite Drive, Racine Drive, Zena Drive, Meridian 
Avenue; Lemarand Avenue, and 54th Street within the Eastern Area Community Planning 
area (Figure 5). 

LaJolla/Pacific Beach Trunk Sewer Number 3. Proiect Number: 39430 

The proposed project would consist ofthe replacement of approximately 6,890 linear feet 
of 33-inch trunk sewer and 27-inch trunk sewer. Open trench method of construction 
would be employed for installing the new trunk sewer mains. Due to the new alignment, 
95 percent ofthe pipeline would be located in new trenches and five percent would be 
located in an existing trench. The proposed project alignment is located within the public 
right-of-way of Balboa Avenue, Olney Street, Thomas Avenue, No yes Street, Morrell 
Street, Pacific Beach Drive, Honeycutt Street, Fortuna Avenue, Sequoia Street, Crown 
Point Drive, and La Playa Avenue within the Pacific Beach Community Planning area 
(Figure 6). 

Subsequent Pipeline Project Review (Long Term) 

Future applications for the replacement rehabilitation, relocation, point repair, open 
trenching, and abandonment ofwater and/or sewer pipeline alignments as indicated in the 
Purpose and Main Features discussion ofthe Initial Study within the City of San Diego 
would be reviewed for potential impacts and consistency with this Mitigated Negative 
Declaration. Where it can be determined that the project is consistent with this Mitigated 
Negative Declaration, if the project alignment and/or staging areas does not impact 
potentially sensitive biological resources, and no additional potentially significant 
impacts would result pursuant to Section 15162 ofthe State of California Environmental 
Quality Act (CEQA), an addendum to this Mitigated Negative Declaration would be 
prepared. The addendum would discuss the specifics of each project including the 
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location, environmental setting, and construction methods. Where the projects are 
inconsistent with the assumption in this environmental document or in the event an 
impact would result, a determination of environmental document to be prepared would be 
made based on completion of an Initial Study. Proposed pipeline projects which are less 
than one mile in length would continue to qualify for a Statutory Exemption pursuant to 
Section 15282 (1) "Pipeline" ofthe State CEQA Guidelines. 

E. ENVIRONMENTAL SETTING: 

The proposed project alignments would be located within various public rights-of-way 
within the City of San Diego. All proposed alignments would be located outside of 
Environmentally Sensitive Lands (ESL) and the Multi-Habitat Planning Area (MHPA). 
Proposed alignments may be located within the State Coastal Zone and/or within the City 
of San Diego Coastal Zone. Surrounding land uses within the proposed project vicinities 
may include, but not be limited to, single-family residential, multi-family residential, 
commercial, industrial, parking lots, and public rights-of-way. 

m. ENVIRONMENTAL ANALYSIS: See attached Initial Study checkhst. 

IV. DISCUSSION: 

HISTORICAL RESOURCES (ARCHAEOLOGY), PALEONTOLOGICAL RESOURCES, AND 

NOISE 

HISTORICAL RESOURCES (ARCHAEOLOGY) 

San Diego County is known for intense and diverse prehistoric occupation and important 
archaeological resources. These areas have been inhabited by various cultural groups 
spanning 10,000 years or more, Camp sites and villages have been recorded from Del 
Mar to Tijuana. Additionally, previously recorded archaeological sites consisting of both 
prehistoric and/or historic resources have been identified within a one-mile radius ofthe 
proposed project alignments. Based on this information, there is a potential that buried 
archaeological resources could be impacted during excavation for new and/or deeper 
trenches. Therefore, trenching activities could result in significant impacts to 
archaeological resources. 

To reduce this impact to below a level of significance, a preconstruction record search 
would be required and utilized to determine areas of high to moderate resource potential. 
The predetermined areas would be monitored by a qualified archaeologist or 
archaeological monitor. Any cultural resources encountered during monitoring would be 
analyzed for significance and curated at an appropriate institution. If encountered 
resources are determined to be significant, a Research Design and Data Recovery 
Program would be prepared and implemented. These requirements are outlined in 
Section V,, Mitigation Monitoring and Reporting Program, ofthe Mitigated Negative 
Declaration. 

PALEONTOLOGICAL RESOURCES 

The geologic formations which could underlie the proposed project alignments consist of 
the formations which are assigned "High" and "Moderate" resource sensitivities. Based 
on the sensitivity ofthe affected formation and the proposed excavation depths, the 
project could result in significant impacts to paleontological resources. To reduce this 
impact to below a level of significance, excavation within previously undisturbed 
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formations at a depth of 10 or more feet would be monitored by a qualified 
paleontolqgist. If paleontological deposits are discovered, excavation would temporarily 
cease to allow evaluation, recordation, and recovery of material. These requirements are 
outlined in Section V. Mitigation, Monitoring and Reporting Program, ofthe Mitigated 
Negative Declaration. 

The following environmental issues were analyzed and determined to be less than 
significant: WATER QUALITY, HEALTH AND SAFETY/HAZARDOUS MATERIALS, AND 
NOISE. 

WATER QUALITY 

Best Management Practices (BMPs) are required during construction activities which 
would include (but is not limited to) features such as storm drain inlet protection, catch 
basin inlet protection, stabilized construction entrance/exit areas, and silt fencing. Storm 
drain inlet protection consisting of gravel bags and filter fabric such as polyethylene or 
polypropylene would be placed around curb inlets. Catch basin inlet protection would be 
specified in paved areas by using filter fabric over catch basin grates. Specifications for 
stabilized constmction entrance/exit areas would be provided to minimize transport of 
sediment off-site. Silt fences and fiber rolls would be specified to minimize surface 
transport of sediments. The construction contractor would be required to prepare and use 
a Sewer Spill Prevention and Response Plan. The implementation of BMP's as stated in 
the contract documents in accordance with the City's Stormwater Regulations would 
reduce water quality impacts to a below level of significance. 

HEALTH AND SAFETY/HAZARDOUS MATERIALS 

The County of San Diego Department of Environmental Health (DEH) Hazardous 
Materials Estabhshment Listing database identifies potentially hazardous material release 
sites throughout the City of San Diego. As a result, a DEH website search was conducted 
for the projects listed above resulting in "open" sites along several alignments. As such, 
trenching activities in this area could possibly encounter some petroleum-contaminated 
soils. Therefore, the proposed projects would include language within specifications and 
Contract Documents which address the handling ofhazardous materials. Compliance 
with the County (DEH) Hazardous Materials permitting requirements and an approved 
health and safety plan would reduce potentially significant impacts for the identified 
(near term) and future (long term) projects to below a level of significance; therefore, no 
mitigation is required. 

NOISE 

Noise is generally defied as unwanted or annoying sound that is typically associated with 
human activity and which interferes with or disrupts normal activities. Although 
exposure to high noise levels has been demonstrated to cause hearing loss, the principal 
human response to environmental noise is annoyance. The response of individual to 
similar noise events is diverse and influenced by the type of noise, the perceived 
importance ofthe noise, and its appropriateness in the setting, time of day, they type of 
activity emitting the noise, and the sensitivity ofthe individual hearing the sound. Sound 
levels are usually measured and expressed in units of decibels (dB). Community Noise 
Equivalent Level (CNEL) is defined as an average sound level during a 24-hour period. 
CNEL results form the summation ofthe hourly average noise levels (Leq), which 
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includes the addition of five decibels to sound levels in the evening from 7:00 p.m. to 
10:00 p.m., and a ten decibel addition to nighttime noise produced form 10:00 p.m. to 
7:00 a.m. Leq is an average noise level based on the average energy content of sound 
rather than the average sound pressure level. CNEL recognizes that noise annoyance is 
related to duration, how often the noise is present, how long it persists, and when it 
occurs. 

Potential noise from construction ofthe pipelines projects may affect land uses along the 
proposed alignments. The uses included, but not limited to, residential, commercial, 
schools, and churches, all of which would be subject to short-term construction noise 
associated with the heavy equipment used during the construction operation. This effect 
would be. short-term in nature because the noise would be associated with construction 
activities, which would vary along the proposed alignments as different construction 
activities occur. A noise permit would be required from the Noise Abatement and 
Control Administrator for construction work to be conducted during the evening hours 
pursuant to Municipal Code Section 59.5.0404. Because the construction noise would be 
short-term and construction activities would comply with the City of San Diego 
Noise Ordinance, potential noise impacts are considered insignificant. 

V. RECOMMENDATION: 

On the basis of this initial evaluation: 

The proposed project would not have a significant effect on the environment, 
and a NEGATIVE DECLARATION should be prepared. 

X Although the proposed project could have a significant effect on the 
environment, there will not be a significant effect in this case because the 
mitigation measures described in Section IV above have been added to the 
project. A MITIGATED NEGATIVE DECLARATION should be prepared. 

The proposed project MAY have a significant effect on the environment, and an 
ENVIRONMENTAL IMPACT REPORT should be required. 

PROJECT ANALYST: K. Forburger 

Attachments: 1. Figure 1: Location Map- Sewer Group Job 822 
2. Figure 2: Location Map- Sewer and Water Group Job 772 
2. Figure 3: Location Map- Sewer Group Job 783 
3. Figure 4: Location Map- Sewer and Water Group Job 754 
5 Figure 5: Location Map- Sewer and Water Group 796 
6. Figure 6: Location Map- La Jolla/Pacific Beach Trunk Sewer Number 3 
7. Initial Study Checkhst 
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Citjrof San Diego 

^Services miW* 

Land Development 
Review Division 
(£19)446-5460 

REVISED 

Mitigated Negative Declaration 

Project No. 63654 
SCH No. N/A 

SUBJECT: Citywide Pipeline Projects: COUNCIL APPROVAL to allow for the replacement 
rehabilitation, relocation, pomt repair, open trenching, and abandonment of water 
and/or sewer alignments within the City of San Diego. Proposed work would be 
located within City of San Diego public rights-of-way (paved streets) including areas 
devoid of potentially sensitive biological resources. As such, the proposed projects 
would not be located within or adjacent to the City of San Diego's Multi-Habitat 
Planning Area (MHPA). The proposed project sites would be located within any 
community planning areas. Applicants: City of San Diego Engineering and Capital 
Projects Department (EC&P), City of San Diego Water Department, and City of San 
Diego Metropolitan Waste Water Division (MWWD). 

UPDATE: 

Minor revisions have been made to this Mitigated Negative Declaration subsequent to the 
distribution ofthe draft document for public review and comment Revisions are denoted by 
strikeout and underline. Subsequent to distribution ofthe Final MND, an error was 
detected within the Historical Resources (Archaeology) and Paleontological Resources 
MMRP. The revised Final MND states the correct MMRP language and is denoted by 
double Dtrikcout and double underline. 

I. PROJECT DESCRIPTION: See attached Initial Study. 

II. ENVIRONMENTAL SETTING: See attached Initial Study. 

III. DETERMINATION: 

The City of San Diego conducted an Initial Study which detennined that the proposed project 
could have a significant environmental effect in the following areas(s): HISTORICAL 
RESOURCES AND PALEONTOLOGICAL RESOURCES, AND NOISE. Subsequent revisions in the 
project proposal create the specific mitigation identified in Section V. of this Mitigated 
Negative Declaration. The project as revised now avoids or mitigates the potentially 
significant environmental effects previously identified, and the preparation of an 
Environmental Impact Report will not be required. 

IV. DOCUMENTATION: 

The attached Initial Study documents the reasons to support the above Determination. 
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V. MITIGATION, MONITORING AND REPORTING PROGRAM: 

The following Mitigation Monitoring and Reporting Programs (MMRP) have recently 
been revised and updated to incorporate currently protocol and/or field procedures. 

GENERAL 

The following mitigation measures shall be noted on the submitted construction/grading 
plans and specification, and included under the heading, "Environmental Mitigation 
Requirements." 

HISTORICAL RESOURCES 

I. Prior to Permit Issuance, Award of Contract or First Prcconotruction Meeting or. Bid 
Opening 
A. Land Development Review (LDR) Plan Check 

1. Prior to permit issuance or Bid Openine. or after award ofthe contract, but nrior to 
the firct prcconctruction nicctiag?=whichever is applicable, the Assistant Deputy 
Director (ADD) Environmental designee shall verify that the requirements for 
Archaeological Monitoring and Native American monitoring, if applicable, have 
been noted on the appropriate construction documents. 

B. Letters of Qualification have been submitted to ADD 
1. The applicant shall submit a letter of verification to Mitigation Monitoring 

Coordination (MMC) identifying the Principal Investigator (PI) for the project and 
the names of all persons involved in the archaeological monitoring program, as 
defined in the City of San Diego Historical Resources Guidelines (HRG). If 
applicable, individuals involved in the archaeological monitoring program must 
have completed the 40-hour HAZWOPER training with certification 
documentation. 

2. MMC will provide a letter to the applicant confirming the qualifications ofthe PI 
and all persons involvedin the archaeological monitoring ofthe project. 

3. Prior to the start of work, the applicant must obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search (1/4 
mile radius) has been completed. Verification includes, but is not limited to a copy 
of a confirmation letter from South Coast Information Center, or, if the search was 
in-house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the one- % 
mile radius. 
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B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a 

Precon Meeting that shall include the PI, Constmction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and MMC. The qualified Archaeologist shall attend any 
grading/excavation related Precon Meetings to make comments and/or suggestions 
concerning the Archaeological Monitoring program with the Construction Manager 
and/or Grading Contractor. 

a. If the.PI is unable to attend the Precon Meeting, The Applicant shall schedule a 
focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases ofthe archaeological monitoring 
program. 

3. Identify Areas to be Monitored 
Prior to the start of any work that requires monitoring, the PI shall submit an 
Archaeological Monitoring Exhibit (AME) based on the appropriate 
construction documents (reduced to 11x17) to MM'"' ^^ •̂̂ ••̂ •̂ •'-•''-'̂  i.̂ =r̂ ^Arin.-r 
the areas to be monitored including the delineation of grading/excavation limits. 
The AME shall be based on the results of a site specific records search as well 
as information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

4. When Monitoring Will Occur 
a. Prior to the start of any work, .the PI shall also submit a construction schedule to 

MMC through the RE indicating when and where monitoring will occur. 
b. The PI may submit a detailed letter to MMC prior to the start of work or during 

construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as: age of existing pipe to be 
replaced, depth of excavation and/or site graded to bedrock, etc., that may 
reduce or increase the potential for resources to be present. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching 
activities including, but not limited to mainline, laterals, services and all other 
appurtenances associated with underground utilities as identified on the AME and 
as authorized bv the construction manager. The Construction Manager is 
responsible for notifying the RE, PI, and MMC of changes to any construction 
activities. 

2. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR). The CSVR's shall be faxed by the CM to the RE the first day of 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries. The RE shall forward copies to 
MMC. 
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3. The PI may submit a detailed letter to CM and/or RE for concurrence and 
forwarding to MMC during constmction requesting a modification to the 
monitoring program when a field condition such as modem disturbance post-dating 
the previous trenching activities, presence of fossil formations, or when native soils 
are encountered may reduce or increase the potential for resources to be present. 

B. Discovery Notification Process 
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert trenching activities in the area of discovery and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) ofthe 
discovery. 

3. The PI shall immediately notify MMC by phone ofthe discovery, and shall aiso 
submit written documentation to MMC within 24 hours by fax or email with photos 
ofthe resource in context, if possible. 

C. Determination of Significance 
1. The PI and Native American representative, if applicable, shall evaluate the 

significance ofthe resource. If Human Remains are involved, follow protocol in 
i3CUUUil.LV UeiUW. 

a. The PI shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether 

. additional mitigation is required. 
b. If the resource is significant, the PI shall submit an Archaeological Data 

Recovery Program (ADRP) and obtain written approval ofthe program from 
MMC, CM and RE. For pipeline trenching projecto only, the PI ohall 
implement the DiDcovory Proccco for Pipeline Trenching projeetc identified 
below under "D." Impactc to cipnificant rcoourcco must bo mitigated ADRP 
and anv mitigation must be approved bv MMC. RE and/or CM before ground 
disturbing activities in the area of discovery will be allowed to resume. 
(I). Note: For pipeline trenching project only, the PI shal] implement the 
Discovery Process for Pipeline Trenching projects identified below under "D." 

c. If resource is not significant, the PI shall submit a letter to MMC indicating that 
artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the deposit is limited in 

size, both in length and depth; the information value is limited and is not 
associated with any other resource; and there are no unique 
features/artifacts associated with the deposit, the discovery shuld be 
considered not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance can not be 
determined, the Final Monitoring Report and Site Record (DPR Form 
523A/B) shall identify the discovery as Potentially Significant. 

http://i3CUUUil.LV
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D. Discovery Process for Significant Resources - Pipehne Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to excavation 
for jacking pits, receiving pits, laterals, and manholes to reduce impacts to below a 
level of significance: 

1. Procedures for documentation, curation and reporting 
a One hundred percent ofthe artifacts within the trench alignment and width shall 

be documented in-situ, to include photographic records, plan view ofthe trench 
and profiles of side walls, recovered, photographed after cleaning and analyzed 
and curated. The remainder ofthe deposit within the limits of excavation 
(trench walls) shall be left intact. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE 
as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 ATB) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City's Historical Resources Guidelines. The DPR forms shall be submitted 
tc the South Coastal Information Center for either a Pnmary Record or 3DI 
Number and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity ofthe resource. 

TV. Discovery of Human Remains 
If human remains are discovered, work shall halt in that area and the following procedures 
set forth in the California Public Resources Code (Sec. 5097.98) and State Health and 
Safety Code (Sec. 7050.5) shall be undertaken: 
A. Notification 

1, Archaeological Monitor shall notify the RE or BI as appropriate, MMC, and the PI, 
if the Monitor is not qualified as a PL MMC will notify the appropriate Senior 
Planner in the Environmental Analysis Section (EAS). 

2. The PI shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

B. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
be made by the Medical Examiner in consultation with the PI concerning the 
provenience ofthe remains. 

2. The Medical Examiner, in consultation with the PI, shall determine the need for a 
field examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner shall determine with 
input from the PI, if the remains are or are most likely to be of Native American 
origin. 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner shall notify the Native American Heritage Commission 

(NAHC). By law, ONLY the Medical Examiner can make this call. 
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2. The NAHC shall contact the PI within 24 hours or sooner, after Medical Examiner 
has completed coordination. 

3. NAHC shall identify the person or persons determined to be the Most Likely 
Descendent (MLD) and provide contact information.. 

4. The PI shall coordinate with the MLD for additional consultation. 
5.. Disposition of Native American Human Remains shall be detennined between the 

MLD and the PI, IF: 

a. The NAHC is unable to identify the MLD, OR the MLD failed to make a 
recommendation within 24 hours after being notified by the Commission; OR; 

b. The landowner or authorized representative rejects the recommendation ofthe 
MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to 
provide measures acceptable to the landowner. 

D. If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them ofthe historic era 

context ofthe burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the Museum of Man for analysis. The decision for internment ofthe 
human remains shall be made in consultation with MMC, EAS, the applicant 
department and/or Real Estate Assets Department (READ) and the Museum of 
Man. 

V. Night Work 
A. If night work is included in the contract 

1. When night work is included in the contract package, the extent and timing shali be 
presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night work. The PI 
shall record the infonnation on the CSVR and submit to MMC via the RE via 
fax by 9am the following morning, if possible. 

b. Discoveries 
All discoveries shall be processed and documented using the existing 
procedures detailed in Sections DI - During Construction, and IV - Discover}' 
of Human Remains. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section IH - During Construction shall be followed. 

d. The PI shall immediately contact the RB and MMC, or by SAM the following 
morning to report and discuss the findings as indicated in Section 3II-B, unless 
other specific arrangements have been made. 
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B. If night work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 

24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

^ Post Construction 
A. Completion of Monitoring Program and Submittal of Draft Monitoring Report 

1. The PI chall submit two oopicG ofthe Draft Monitoring Report (even if negative) 
which doDcribcc the rcmiltc, anatycic, and oonolucioiiD of allphaDce ofthe 
Archaeological Monitoring Program (with appropriate graphicn) to MMC for 
review and approval within 90 dayc following tho completion of monitoring, 
a. For •ignificant arohaoological rooourcoG encountered during monitoring, the 

Archacologioal Data Rooovory Program or Pipeline Trenching Diaeovcry 
Proococ ohall bo included in the Draft Monitoring Roport. 

b. MMC ohall return the Draft Monitoring Report to tho PI for rcvioion or, for 
preparation of tho Final Report. 

c. Ro cording Sitco with State of California Dopartmcnt of Parke and Recreation 
The PI-shall he rcs^ongibl-e-for1 rcoofdiag (on the-appropriato-Stet V - • j j . OLi-iiiUiJ-J-LCI. 

DcpaiUiiuiit of Park and Piccrcation forms DPR 523 A^B) any significant or 
potentially significant rcsourocc encountered during tho Archaeological 
Monitoring Program in accordance vrith tho City'c Historical Rcoourocs 
Guidelines, and submittal of ouch forme to tho South Coastal Infonnation 
Center with tlie Final Monitoring P-cport. 

d. MMC shall notify tho RE or BI, as appropriate, of receipt of tho Draft 
Monitoring P^cport. 

2. Handling of Artifacts 
a. Tho PI shall be rcsponcihlc for ensuring that all cultural remainc oollcctod arc 

cleaned and catalogued 
b. The PI shall be responsible for ensuring that all artifacts aro analyzed to identify 

function and chronology as they relate to tho hictory ofthe area; that faunal 
material is identified as to species; and that •pooialty studies arc completed, as 
appropriate. 

3. Curation of artifacts: Deed of Gift and Acceptance \ Verification 
a. The PI ohall be responsible for ensuring that all artifacts asDociatcd with the 

survey, testing and'or data recovery for this project arc pormancntly curated 
with an appropriate institution. This shall be completed in consultation with 
EAS and the Native American representative, as applicable. 

b. The PI shall submit the Deed of Gift and catalogue rooord(G) to MMC for 
signature bythe RE orBI, ac appropriate. 

c. The P J or DI, as appropriate shall obtain signature on Deed of Gift and shall 
return to MMC. 

d. MMC Dholl return tlie signed Deed of Gift to the PI. 
e. The PI shall include the Acocptanoo Verification from the curation im 

MMC with submittal ofthe Final Monitoring P^eport. 



001516 
Page 8 

B. Final Monitoring Report^) 
1. The PI shall submit two copies ofthe Final Monitoring Roport to MMC (even if 

negative), within 90 days after approval ofthe draft report, which describee the 
results, analysis, and oonclusiono of all phases ofthe Archaeological Monitoring 
Program (with appropriate graphios). 

3?—Tho RE shall, in no case, issue the Notice of Completion until roooiving a copy of 
the approved Final Monitoring P-cport from MMC which includes the Aocoptanoo 
Vcrifioation from tho curation institution. 

VT. Post Construction 
A. Submittal of Draft Monitoring Report 

1. The PI shall submit two copies ofthe Draft Monitoring Report feven if negative) 
which describes the results, analysis, and conclusions of all phases ofthe 
Archaeological Monitoring Program ("with appropriate graphics) to MMC via the 
RE for review and approval within 9Q-davs following the completion of monitoring. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Process shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The PI shall be responsible for recording Con the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) anv significant or 
potentially significant resources encountered during the Archaeological 
Monitoring Program in accordance with the City's Historical Resources 
Guidelines, and submittal of such forms to the South Coastal Information 
Center with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or. 
for preparation ofthe Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI ofthe approved report. 
5. MMC shall notify the RE or BL as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

. 1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as thev relate to the history ofthe area: that faunal material 
is identified as to species: and that specialty studies are completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 
1. The PI shall be responsible for ensuring that all artifacts associated with the survey. 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 
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2. The PI shall submit the Accession Agreement and catalogue recordrs) to the RE or 
BI. as appropriate for donor signature with a copy submitted to MMC. 

3. The RE or BI. as appropriate shall obtain signature on the Accession Agreement • 
and shall return to PI with copy submitted to MMC. 

4. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

PALEONTOLOGICAL RESOURCES 

I. Prior to Permit Issuance? Award of Contract or Firot Preconstruction Meeting or Bid 
Opening 
A. Land Development Review (LDR) Plan Check 

,1. Prior to permit issuance, or after award ofthe contract, but prior to the first 
prooonstruotion meeting. Bid opening whichever is applicable, the Assistant Deputy 
Director (ADD) Environmental designee shall verify that the requirements for 
Paleontological Monitoring have been noted on the appropriate construction 
documents. 

B. Letters of Qualification have been submitted to ADD 
1. The applicant shall submit a letter of verification to Mitigation Monitoring 

Coordination (MMC) identifying the Principal Investigator (PI) for the project and 
the names of all persons involved in the paleontological monitoring program, as 
defined in the City of San Diego Paleontology Guidelines. 

2. MMC will provide a letter to the applicant confirming the qualifications ofthe PI 
and all persons involved in the paleontological monitoring ofthe project. 

3. Prior to the start of work, the applicant must obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has 
been completed. Verification includes, but is not limited to, a copy of a 
confirmation letter from San Diego Natural History Museum, other institution or, if 
the search was in-house, a letter of verification from the PI stating that the search 
was completed. 

2. The letter shall introduce any pertinent infonnation concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a 

Precon Meeting that shall include the PI, Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and MMC. The qualified paleontologist shall attend any 
grading/excavation related Precon Meetings to make comments and/or suggestions 
concerning the Paleontological Monitoring program with the Construction Manager 
and/or Grading Contractor. 
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a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 
focused Precon Meeting with MMC, the PL, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases ofthe paleontological monitoring 
program. 

3. Identify Areas to be Monitored 
Prior to the start of any work that requires monitoring, the PI shall submit a 
Paleontological Monitoring Exhibit (PME) based onthe appropriate construction 
documents (reduced to 11x17) to MMC for approval identifying the areas to be 
monitored including the delineation of grading/excavation limits. The PME shall 
be based on the results of a site specific records search as well as infonnation 
regarding existing known soil conditions (native or formation). 

4. When Monitoring Will Occur 
a. Prior to the start of any work, the PI shall also submit a construction schedule to 

MMC through the RE indicating when and where monitoring will occur. 
b. The PI may submit a detailed letter to MMC prior to the start of work or during 

construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as: depth of excavation and/or site 
graded to bedrock, presence or absence of fossil resources, etc., that may 
reduce or increase the potential for resources to be present. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching 
activities including, but not limited to mainline, laterals, services and all other 
appurtenances associated with underground utilities as identified on the PME that 
could result in impacts to formations with high and moderate resource sensitivity at 
depths of 10 feet or greater and as authorized bv the construction manager The 
Construction Manager is responsible for notifying the RE, PI, and MMC of 
changes to any construction activities. 

2. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR). The CSVR's shall be faxed by the CM to the RE the first day of 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries. The RE shall forward copies to 
MMC. 

3. The PI may submit a detailed letter to CM and/or RE for concurrence and 
forwarding to MMC during construction requesting a modification to the 
monitoring program when a field condition such as trenching activities that do not 
encounter formational soils as previously assumed, and/or when unique/unusual 
fossils are encountered, which may reduce or increase the potential for resources to 
be present. 
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B. Discovery Notification Process 
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor 

to temporarily divert trenching activities in the area of discovery and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) ofthe 
discovery. 

3. The PI shall immediately notify MMC by phone ofthe discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with photos 
ofthe resource in context, if possible. 

C. Determination of Significance 
1. The PI shall evaluate the significance ofthe resource. 

a The PI shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. The determination of significance for fossil 
discoveries shall be at the discretion ofthe PI. 

b. If the resource is significant, the PI shall submit a Paleonotlogical Recovery 
Program (PRP) and obtain written approval from MMC. For pipeline trenching 
nrm'rri" onl" the PI shall implement the Diocover" Process for Pipeline 
Trenching projects identified below under "D." Impacts to significant resources 
must be mitigated before PRP and anv mitigation must be approved bv MMC. 
RE. and /or CM before ground disturbing activities in the area of discovery will 
be allowed to resume. 
fl). Note: For pipeline trenching projects only, the PI shall implement the 
Discovery Process for Pipeline trenching projects identified below under "D." 

c. If resource is not significant (e.g., small pieces of broken common shell 
fragments or other scattered common fossils) the PI shall notify the RE, or BI as 
appropriate, that a non-significant discovery has been made. The Paleontologist 
shall continue to monitor the area without notification to MMC unless a 
significant resource is encountered. 

d. The PI shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is 

limited in size, both in length and depth; the infonnation value is limited 
and there are no unique fossil features associated with the discovery area, 
then the discovery should be considered not significant. 

(2). Note: for Pipeline Trenching Projects Only: If significance can not be 
detennined, the Final Monitoring Report and Site Record shall identify the 
discovery as Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to excavation 
for jacking pits, receiving pits. laterals, and manholes to reduce impacts to below a 
level of significance. 
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1. Procedures for documentation, curation and reporting 
a One hundred percent ofthe fossil resources within the trench alignment and 

width shall be documented in-situ photographically, drawn in plan view (trench 
and profiles of side walls), recovered from the trench and photographed after 
cleaning, then analyzed and curated consistent with Society of Invertebrate 
Paleontology Standards. The remainder ofthe deposit within the limits of 
excavation (trench walls) shall be left intact and so documented. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE 
as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines. The forms shall be submitted to the San Diego 
Natural History Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity ofthe resource. 

A. If night work is included in the contract 
1. When night work is included in the contract package, the extent and timing shall be 

presented and discussed at the precon meeting. 
2. The following procedures shall be followed. 

a. No Discoveries 
In the event that no discoveries were encountered during night work, The PI 
shall record the infonnation on the CSVR and submit to MMC via the RE via 
fax by 9am the following morning, if possible; 

b. Discoveries 
All discoveries shall be processed and documented using the existing 
procedures detailed in Sections III - During Construction. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section in - During Construction shall be followed. 

d. The PI shall immediately contact the RE and MMC. or by SAM the following 
morning to report and discuss the findings as indicated in Section m-B, unless 
other specific arrangements have been made. 

B. If night work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 

24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

Wi Post Construction 
A. Completion of Monitoring Program and Submittal of Draft Monitoring E.cport 

1. The PI shall submit two copies ofthe Draft Monitoring P-cport (even if negative) 
which describes the results, analysis, and eonclusions of all phases ofthe 
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Archaeological Monitoring Program (with appropriate graphics) to MMC for 
review and approval within 90 days following the completion of monitoring, 
a. For significant archaoological resources cncQuntcrcd during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Proooso shall be included in the Draft Monitoring Report. 

• b. MMC shall return the Draft Monitoring Report'to the PI for revision or, for 
preparation ofthe Final Roport. 

c. Piccording Sites with State of California Department of Parks and Recreation 
The PI shall be responsible for recording (on the appropriate State of California 
Dopartmcnt of Park and Rccroation forms DPR 523 A/D) any significant or 
potentially significant resources encountered during the ArohaoologiDal 
Monitoring Program in aooordanoo with the City's Historical RODOUTOOO 

Guidelines, and submittal of cueh forms to the South Coastal Infonnation 
Center with the Final Monitoring Report.-

d. ]\tMC shall notify tho RE or BI, as appropriate, of receipt ofthe Draft 
Monitoring Report. 

2. Handling of Artifaoto 
a. The PI shall bo rcDponsiblc for ensuring that all cultural remains collcotod arc 

b. The PI shall bo responsible for ensuring that all artifacts aro analyzed to identify 
function and chronology as the)' relate to the history ofthe area; that faunal 
material is idontifiod as to species; and that spooialty studios arc completed, as 
appropriate. 

3i—Curation of artifacts: Deed of Gift and Acceptance Verification 
a. Tho PI shall be responsible for ensuring that all artifacts associated with the 

survoy, testing and/or data recovery for this project arc permanently curated 
with an appropriate institution. This shall bo oomplotod in consultation with 
EAS and the Native American rcprcsontativo, as applicable. 

b. The PI shall submit the Deed of Gift and catalogue rceQrd(s) to MMC for 
signature by the RE or BI, as appropriate. 

c. Tlie PJ2 or DI, as appropriate shall obtain signature on Deed of Gift and shall 
return to MMC. 

d. MMC shall return tho signed Deed of Gift to the PL 
c. The PI shall include the Acceptance Verification from the curation institution to 

MMC with submittal ofthe Final Monitoring P-cport. 

B. Final Monitoring RopQrt(c) 
1. The PI shall submit two copies ofthe Final Monitoring Report to MMC (even if 

negative), within 90 days after approval ofthe draft report, which describes tho 
results, analysis, and conclusions of all phases ofthe Arohaoological Monitoring 
Program (with appropriate graphics). 

2. The PL shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Roport from MMC which includes the Acocptanoo 
Verification from tho curation institution. 
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VI. Post Construction 
A. Completion of Monitoring Program and Submittal of Draft Monitoring Report 

1. The PI shall submit two conies ofthe Draft Monitoring Report feven if negative) 
which describes the results, analysis, and conclusions of all phases ofthe 
Paleontological Monitoring Program fwith appropriate graphics) to MMC via the 
RE for review and approval within 90-days following the completion of monitoring. 
a. For significant paleontological resources encountered during monitoring, the 

Paleontological Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. MMC shall return the Draft Monitoring Report to the PI via the RE for revision 
or. for preparation ofthe Final Report. 

c. Recording Sites with the San Diego Natural History Museum 
The PI shall be responsible for recording Con the appropriate forms) anv 
significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines, and submittal of such forms to the San Diego 
Natural History Museum with the Final Monitoring Report. 

d. MMC shall notify the RE or BI. as appropriate, of receipt ofthe Draft 
Monitoring Report. • 

2. Handling of Fossil Remains 
a. The PI shall be responsible for ensuring that all fossil remains collected are 

cleaned and catalogued 
b. The PI shall be responsible for ensuring that all fossils are analyzed to identify 

function and chronology as thev relate to the history ofthe area: that faunal 
material is identified as to species: and that specialty studies are completed, as 
appropriate. 

3. Curation of fossils: Deed of Gift and Acceptance Verification 
a. The PI shall be responsible for ensuring that all fossils associated with the 

monitoring program for this project are permanently curated with an appropriate 
institution. 

b. The PI shall submit the Deed of Gift and catalogue recordfs) to MMC for 
signature bvthe RE or BI. as appropriate. 

c. The RE or BI. as appropriate shall obtain signature on Deed of Gift and shall 
return to MMC. 

d. MMC shall return the signed Deed of Gift to the PI. 
e. The PI shall include the Acceptance Verification from the curation institution to 

MMC with submittal ofthe Final Monitoring Report. 

B. Final Monitoring P.eport(G) 
The PI shall submit two copies ofthe Final Monitoring Roport to MMC within 90 days 
(even if negative), which describes the results, analysis, and concluGions of all phases 
ofthe Archaoological Monitoring Program (with appropriate graphics). 
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B. Final Monitoring Reportfs) 
1. The PI shall submit two copies ofthe Final Monitoring Report to MMC (even if 

negative), within 90-davs after approval ofthe draft report, which describes the 
results, analysis, and conclusions ofthe Paleontological Monitoring Program (with 
appropriate graphics). 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

VI. PUBLIC REVIEW DISTRIBUTION: 

Draft copies or notice of this Mitigated Negative Declaration were distributed to: 

Federal 
U.S. Border Patrol (22) 
MCAS Miramar (13) 
Jose de Lona, Real Estate Division, Navy (8) 
Jennifer Weilbacher, Realty Specialist, Navy (Sa) 
Marine Corps Recruit Depot (14) 

State of Cahfomia 
Coastal Commission (48) 
Department of Parks and Recreation (40) 
Caltrans (31) 
Regional Water Quality Control Board (44) 

San Diego County 
Department of Environmental Health (DEH) (75) 
Planning and Land Use (68) 
County Public Works 
Water Authority (73) 

City of SanDiego 
Mayor's Office (91) 
Councilmember Peters, District 1 
Councilmember Zucchet, District 2 
Councilmember Atkins, District 3 
Councilmember Young, District 4 
Councilmember Maienschein, District 5 
Councilmember Frye, District 6 
Councilmember Madaffer, District 7 
Councilmember Inzunza, District 8 
Development Services Department 
Planning Department 
Ciairemont Community Service Center (CSC) (MS 97) 
Mid City CSC (MS 94) 
Navajo CSC (MS 95) 
Carmel Valley CSC (MS 101) 
Central CSC 
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Rancho Bernardo CSC (MS 90) 
San Ysidro CSC (MS 93) 
Engineering and Capital Projects (MS 908A) 

Dick Rol, Senior Environmental Planner 
Nhon Dong, Project Engineer 
Mohsen, Maali, Project Engineer 
Collins Solomon, Project Engineer 
Paul Hanna, Project Engineer 
Riyadh Makani, Project Engineer 

Metropolitan Wastewater Division (MWWD), Richard Grunow 
Water Department, Mike Gonzalez 
General Services Department, Anthony Ragine 
Mission Bay Park Committee (320) 
Peninsula Community Service Center (389) 
Library, Gov't documents (81) 
Parks and Recreation Department (83) 

Others 
SD Unified School (125) 
SD City Schools (132) 
SD Community College (133) 
Community Planning Committee (194) 
SDGE(144) 
MTDB(115) 
SD Transit (112) 
Balboa Park Committee (226) 
Otay Mesa Nestor Planning Committee (228) 
Otay Mesa Planning Committee (235) 
Ciairemont Mesa Planning Committee (248) 
Greater Golden Hill Planning Committee (259) 
Hillcrest Business District (262) 
Serra Mesa Planning Group (263A) 
Keamy Mesa Town Council (263) 
Linda Vista Community Planning Committee (267) 
La Jolla Community Planning Association (275) 
La Jolla Shores Association (272) 
Balboa Park Committee (226A) 
Presido Park Council (MS 93) 
College Area Community Council (456) 
City Heights Area Planning Committee (287) 
Mid City Development Corporation (289) 
Kensington Talmadge Planning Committee (290) 
Normal Heights Community Planning Committee (291) 
Eastern Area Planning Committee (302) 
Midway Community Planning Advisory Committee (307) 
Mira Mesa Community Planning Group (310) 
Mission Beach Precise Planning Board (325) 



001525 
Page 17 

Mission Hills Association (327) 
Mission Valley Unified Planning Organization (331) 
Navajo Community Planners Inc (336) 
Carmel Mountain Ranch Community Council (344) 
Carmel Valley Community Planning Board (350) 
Del Mar Mesa Community Planning Board (361) 
Greater North Park Planning Committee (363) 
Gaslamp Quarter Council (239) 
Barreo Station (241) 
Harborview Community Council (246) 
Centre City Development Corporation (MS 510) 
Ocean Beach Planning Board (367) 
Pacific Beach Community.Planning Committee (345) 
Old Town Community Planning Committee (368) 
San Diego Unified Port Authority (109) 
Peninsula Community Planning Board (390) 
Torrey Hills Community Planning Group (444A) 
Rancho Penasquitos Planning Board (380) 
T? v.v.rh.n P.frnardo Community Planning Board (400) 
Sabre Springs Planning Group (406B) 
Sabre Springs Community Planning Group (407) 
San Dieguido Planning Board (412) 
San Pasqual/Lake Hodges Planning Group (426) 
Southeastern San Diego Planning Committee (449) 
SESD Community Planning Group (449A) 
Tierasanta Community Council (462) 
Uptown Planners (498) 
Murphy Canyon Community Council (463) 
Torrey Pones Community Planning Group (469) 
University City Community Planning (480) 
San Ysidro Planning and Development Group (433) 
Scripps Ranch Community Planning Group (437) 
Miramar Ranch North Planning Committee (439) 
Skyline Paradise Hills Planning Committee (443) 
Town Council Presidents Association (197) 
Community Planners Council (198) 
San Diego Natural History Museum (166) 
SD Historical Society (211) 
South Coastal Information Center, San Diego State University (210) 
Save Our Heritage Organisation (234) 
SanDiego County Archaeological Society, Inc. (218) 
San Diego Archaeological Center (212) 
Dr. Jerry Schaefer (209) 
RonChristman(215) 
Louie Guassac (215A) 
Kumeyaay Cultural Repatriation Committee (225) 
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Barona Group of Capitan Grande Band of Mission Indians* (225A) 
Campo Band of Mission Indians* (225B) 
Cuyapaipe Band of Mission Indians* (225C) 
Inaja and Cosmit Band of Mission Indians* (225D) 
Jamul Band of Mission Indians* (225E) 
Posta Band of Mission Indians* (225F) 
Manzanita Band of Mission Indians* (225G) 
Sycuan Band of Mission Indians* (225H) 
Viejas Group of Capitan Grande Band of Mission Indians* (2251) 
Mesa Grande Band of Mission Indians* (225 J) 
San Pasqual Band of Mission Indians* (225K) 
Santa Ysabel Band of Diegueno Indians* (225L) 
La Jolla Band of Mission Indians* (225M) 
Pala Band of Mission Indians* (225N) 
Pauma Band of Mission Indians* (2250) 
Pechanga Band of Mission Indians* (225P) 
Rincon Band of Luiseno Mission Indians* (225Q) 
Los Coyotes Band of Mission Indians* (225R) 
•PUBLIC NOTICE ONLY 

VH. RESULTS OF PUBLIC REVIEW: 

( ) No comments were received during the pubiic input period. 

( ) Comments were received but did not address the draft Mitigated Negative Declaration 
finding or the accuracy/completeness of the Initial Study. No response is necessary. 
The letters are attached. 

(X) Comments addressing the findings of the draft Mitigated Negative Declaration and/or 
accuracy or completeness of the Initial Study were received during the pubiic input 
period. The letters and responses follow. 

Copies of the draft Mitigated Negative Declaration, the Mitigation, Monitoring and Reporting 
Program and any Initial Study material are available in the office of the Land Development 
Review Division for review, or for purchase at the cost of reproduction. 

March 14. 2005 
Date of Draft Report 

April 21. 2005 
Date of Final Report 

Myra E6iTHlann, Senior Planner 
Deve^fpment Services Department 

V3 

Analyst: K. Forburger w, i i / / U 

Mav 24. 2005 
Date of Revised Final Report 
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WSD 07-012 

M ± 5 ^ REQUEST FOR COUNCIL ACTION 
CITY OF SAN OIEGO 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING AND CAPITAL PROJECTS 

CERTIFICATE NUMF 
(FORAUQITORSUI 

01H 
3. DATE:' 

December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 3002 

V * . 
. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

ames Nagelvoort (619)533-5100 MS908A i% 
SECONDARY CONTACT (NAME, PHONE. & MAIL STA.) 

arl Spier (619)533-5126 MS908A 

7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 760 760 
ORGANIZATION 391040 391040 391040 391040 
OBJECT ACCOUNT 4220 4226 4220 4226 
JOB ORDER 185144 185145 185474 185475 

Phase I (FYOS) 

Phase II (FY08) 

Total Project 

Water 

$2,302,690 

$4.474.576 

$6,777,266 
C.I.P. NUMBER 73-083.0/73-855.1 73-083.0/73-855.1 73-083.0/73-857.7 73-083.0/73-857.7 
AMOUNT $2,955,985 $218,750 $3,264,209 $338,322 

10. ROUTING AND APPROVALS 

11. PREPARATION OF: • ORDINANCE(S) • AGREEMENT(S) • OEED(S) 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and 

(Please see the other side) 

11A, STAPF RECOMMENDATIONS; 

Adopt the Resolutions 

j 12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICIYSl: 1 (Peters), 7 (Madaffer) 

COMMUNITY AREAfS): La Jolla, College Area 

ENVIRONMENTAL IMPACT: The City of San Diego as Lead Agency under CEQA has prepared and completed an Addendum, Project 
No. 25342. dated January 22, 2007, and Mitigation, Monitoring, and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

! HOUSING IMPACT: 
i 

i 
| ATTACHMENTS: 

| OTHER ISSUES: 

i 

CM-1472 

None 

Location Map, Project Cost Estimate, Plans and Specifications, Addendum and Environmental 
Exception 

Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

WSWORD2002 (REV. 2006-12-27) 

i " - 1 , * • • 

\l l o ^ ^ 
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001528 /£S. r ^SXJZ-

U U ¥ 1 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING AND CAPITAL PROJECTS 
3. DATE: 

December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 3002 
J . PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

Tames Nagelvoort (619)533-5100 M5908A I SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

arl Spier (619)533-5126 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 

8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST; 

DEPT. 760 760 760 760 
ORGANIZATION 391040 391040 391040 391040 
OBJECT ACCOUNT 4220 4226 4220 4226 
JOB ORDER 185144 185145 185474 185475 

Phase I (FY09) 

Phase II (FY08) 

Total Project 

Water 

$2,302,690 

$4.474.576 

$6,777,266 
C.I.P, NUMBER 73-083.0/73-855.1 73-083.0/73-855.1 73-083.0/73-857.7 73-083.0/73-857.7 
AMOUNT $2,955,985 $218,750 $3.264,209 S338.322 

10. ROUTING AND APPROVALS 
ROUTE 

m 
APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 
SIGNED 

7M 
ROUTE APPROVING 

AUTHORITY APPROVAL SIGNATURE 
DATE 

SIGNED 

ORIG. DEP1 VIA TP&fZ ^ 

i lTP a-
DEPUTY CHIEF 

9 WATER wt> sty**' C.O.O. 

E.A.S, CITY ATTORNEY 

EOCP G-
ORIG. DEPT 

DOCKET LIAISON ippT DOCKET COORD: COUNCIL UAISON 

FM - CIP 

AUDITOR 

V COUNCIL Q S p 0 B • CONSENT 
PRESIDENT 

• REFERTO: 

• ADOPTION 

COUNCIL DATE: 

11. PREPARATION OF: RESOLUTIONS • ORDINANCE(S) D AGREEMENT(S) • DEED(S) 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and 

(Please see the other side) 

11A. STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

j 12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICT(S): 1 (Peters), 7 (Madaffer) 

COMMUNITY AREAfS): La Jolla, College Area 

ENVIRONMENTAL IMPACT: The City of San Diego as Lead Agency under CEQA has prepared and completed an Addendum. Project 
No. 25342, dated January 22, 2007, and Mitigation, Monitoring, and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

HOUSING IMPACT: 

ATTACHMENTS: 

OTHER ISSUES: 

None 

Location Map, Project Cost Estimate, Plans and Specifications, Addendum and Environmental 
Exception 

Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

CM-14T2 MSWORD2002 (REV. 3006-12-27) 

DCN 2007-400042 



WSD 07-012 

0 0 1 5 2 9 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO; 

CITY ATTORNEY 
2. FROM {ORIGINATING DEPARTMENT): 

ENGINEERING AND CAPITAL PROJECTS 
3. DATE; 

December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 3002 

v t l 
PRIMARY CONTACT {NAME, PHONE, & MAIL STA.) ^ S E C O N D A R Y CONTACT (NAME, PHONE. & MAlI. STA.) 

ames Nagelvoort (619)533-5100 MS908A tCail Spier (619) 533-5126 MS908A 

7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 760 760 
ORGANIZATION 391040 391040 391040 391040 
OBJECT ACCOUNT 4220 4226 4220 4226 
JOB ORDER 185144 185145 185474 185475 

Phase I (FYOfc) 

Phase II (FY08) 

Total Project 

Water 

$2,302,690 

S4.474.576 

$6,777,266 
C.I.P. NUMBER 73-083.0/73-855.1 73-083.0/73-855.1 73-083.0/73-857.7 73-083.0/73-857.7 
AMOUNT S2,955,985 S218.750 $3,264,209 $338,322 

10. ROUTING AND APPROVALS 

COUNCIL [ ] S p 0 B Q CONSENT 
PRESIDENT 

• REFERTO:, 

• ADOPTION 

COUNCIL DATE: 

11. PREPARATION OF: RESOLUTIONS • ORDINANCE(S) • AGREEMENT{S) • DEED(S) 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and 

(Please see the other side) 

11A. STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

12. SPECIAL CONDITIONS {REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 
COUNCIL DISTRICTfS): 1 (Peters), 7 (Madaffer) 

COMMUNITY AREAfS): La Jolla, College Area 

ENVIRONMENTAL IMPACT: The City of San Diego as Lead Agency under CEQA has prepared and completed an Addendum. Project 
No. 25342. dated January 22, 2007, and Mitigation, Monitoring, and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

HOUSING IMPACT: 

ATTACHMENTS: 

OTHER ISSUES: 

None 

Location Map, Project Cost Estimate, Plans and Specifications, Addendum and Environmental 
Exception 

Upon Council approval, please forward two (2) copies ofthe 1472 and Resokition(s) to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

CM-1'172 MSWOR02002 (REV, 2006-12-27) 



WSD 07-012 

n n 1 ^ Q 0 REQUEST FOR COUNCIL ACTION 
U U 1 v U U C)TY OF SAN DIEGO 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING AND CAPITAL PROJECTS 

1. CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

3. DATE: 

December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 3002 
S. PRIMARY CONTACT {NAME, PHONE, & MAIL STA.) . ^SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

James Nagelvoort (619)533-5100 MS908A -̂Carl Spier (619) 533-5126 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 

8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 

DEPT, 

ORGANIZATION 

OBJECT ACCOUNT 

JOB ORDER 

C.I.P, NUMBER 

AMOUNT 

41500 

. 760 

391040 

4220 

185144 / £ 

73-083.0/73-855.1 

$2,955,985 

41500 

760 

391040 

4226 

I85I45 

73-083.0/73-855.1 

$218,750 

41500 

760 

391040 

4220 

185474 

73-083.0/73-857.7 

$3,264,209 

41500 

760 

391040 

4226 

185475 

73-083.0/73-857.7 

$338,322 

9. ADDITIONAL INFORMATION / ESTIMATED COST: 

Water 

Phase I (FYO^) $2,302,690 

Phase II (FY08) $4,474,576 

Total Project $6,777,266 

10. ROUTING AND APPROVALS 
ROUTE 

m 
1 

1 

3 

4 

5 

6 

7 

APPROVING 
AUTHORITY 

ORiG. D E P i y 1 1 

WATER I 

E.A.S. 

EOCP ' 

DOCKET LIAISON 

FM-CIP 

AUDITOR 

^ "N, APPROVAL SIGNATURE 

I Ua^^y--^ 
yf v. 

ô -
& 

DATE 

SIGNED 

fl*f*l 

p/io7 
I ' 

ROUTE 

8 

9 

10 

11 

s 

APPROVING 
AUTHORITY 

DEPUTY CHIEF 

:.D.O. 

;ITY ATTORNEY 

DRIG. DEPT 

APPROVAL SIGNATURE 

DATE 

SIGNED 

DOCKET COORD: COUNCIL LIAISON 

COUNCIL • S p 0 B Q CONSENT R ADOPTION 
PRESIDENT 

P l REFERTO: COUNCIL DATE: 

11. PREPARATION OF: ^ RESOLUTIONS Q ORDINANCE(S) D AGREEMENT(S) • DEED{S) 

1. Approving the Plans and Specifications for the construction of Water Group 3002 as advertised by Purchasing 
& Contracting Department; and . 

(Please see the other side) 

11A. STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 
COUNCIL DISTRICTCS1: 1 fPeters). 7/Madaffer) 

COMMUNITY AREArS): La Jolla. Colleae Area 

ENVIRONMENTAL IMPACT: The Citv of San Dieao as Lead Aaencv under CEOA has prepared and completed an Addendum. Proiect 
No. 25342, dated January 22, 2007, and Mitigation, Monitoring, and Reporting Program covering this 
activity. For Water Group 550, this Project is exempt from CEQA pursuant to State CEQA Guidelines, 
Section 15301 (Existing Facilities). 

HOUSING IMPACT: None 

ATTACHMENTS: Location Man. Proiect Cost Estimate. Plans and Snecifications. Addendum and Environmental 
Exception 

OTHER ISSUES: Upon Council approval, please forward two (2) copies ofthe 1472 and Resolutionl'sl to Joanne 
Dinjotian, Account Clerk at Water and Sewer Design Division, M.S. 908A. 

CM-U72 MSWORD2002 (REV. 2006-12-27) 
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SECTION 11 - PREPARATION OF; RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 

2. Authorizing the expenditure of $6,777,266 from the Water Fund 41500, CIP No. 73-083.0, Annual 
Allocation - Water Main Replacement, for the construction of Water Group 3002 of which 
$4,650,752 is for constmction, $1,893,976 is for related costs, and $232,538 for contingency; 
provided that the City Auditor first furnishes a certificate certifying that funds necessary for 
expenditure are, or will be, on deposit with the City Treasurer; and 

3. Authorizing the Mayor or his designee to establish contract funding phases and execute a 
construction contract with the lowest responsible and reliable bidder contingent upon the City 
Auditor and Comptroller first furnishing a certificate certifying that the funds necessary for 
expenditure under established contract funding are, or will be, on deposit with City Treasurer and 
authorizing the auditor and Comptroller to return excess budgeted funds to the appropriate reserve ; 
and 

4. Authorizing the use of City Force Work in Water Fund 41500, CIP No. 73-083.0, Annual 
Allocation-Water Main Replacement, for the constmction of projects within Water Group 3002, 
Sub CIP No. 73-855.1, Water Group 540A for $218,750 and Sub CIP No. 73-857.7, Water Group 
550 for $338,322 for the total amount not to exceed $557,072; and 

5. Certifying that for Water Group 540A, the information contained in Project No. 25342 has been 
completed in compliance with the California Environmental Quality Act and State CEQA 
Guidelines, and, that the said Addendum reflects the independent judgment ofthe City of San Diego 
as Lead Agency; and 

6. Stating for the record that the Final Addendum for Water Group 540A has been reviewed and 
considered prior to approving the project; and 

7. Certifying the Addendum for Water Group 540A; and 

8. Adopting the Addendum for Water Group 5 40A; and 

9. Adopting the Mitigation, Monitoring, and Reporting Program for Water Group 540A. 
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WSD 07-012 

EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: December 21, 2006 REPORT NO. 
ATTENTION: Council President and City Council 
ORIGINAL DEPT.: Engineering and Capital Projects, Water and Sewer Design Division 
SUBJECT: Advertise and Award of Water Group 3002 
COUNCIL DISTRICTS: 1 (Peters), 7 (Madaffer) 
STAFF CONTACT: J. Nagelvoort (619) 533-5100 / Carl Spier (619) 533-5126 

REQUESTED ACTION: 

Council authorization to advertise and award a constmction contract for Water Group 3002. This action 
will replace the old and deteriorated cast iron and asbestos cement water mains, water services, fire 
hydrants, relocation of a pressure relief and reducing station, curb ramps, and street resurfacing in the La 
Jolla and College area community. 

STAFF RECOMMENDATION: 

• Approve the plans and specifications for the constmction of Water Group 3002 as advertised by 
Purchasing and Contracting Department. 

• Approve and authorize the expenditure of $6,777,266 from Water Fund 41500, CIP 73-083.0, 
Annual Allocation - Water Main Replacement, for the constmction of Water Group 3002, 
contingency and project related costs. 

• Certify that for Water Group 540A the information contained in Project No. 25342 has been 
completed in compliance with the California Environmental Quality Act and State CEQA 
Guidelines. 

• Authorize the Mayor or his designee to establish contract phases and execute a constmction contract 
with the lowest responsible and reliable bidder. 

• Authorize the use of City Force Work for an amount not to exceed $557,072. 

EXECUTIVE SUMMARY: 

Water Group 3002 is part ofthe City of San Diego's Cast Iron Water Main Replacement Program as 
mandated by Department of Health Services Compliance Order No. 04-14-96-022. This project 
consists of Water Group 540A and Water Group 550. Originally these projects were intended to be 
advertised individually and are located in different areas within the City of San Diego. As such, they 
were reviewed as individual projects for compliance with the California Environmental Quality Act 
(CEQA). Water Group 550 was determined to be exempt from CEQA. In order to expedite their 
constmction, they have been grouped under one constmction contract know as Water Group 3002. 

Water Group 540A is located in the La Jolla area. It includes the abandonment of approximately 2,380 
linear feet (all cast iron) of 4, 6, 8 and 12-inch deteriorated water mains, the addition of approximately 
1,342 linear feet of new 8-inch water mains, and the replacement of approximately 5,502 (4,552 linear 
feet of cast iron and 950 linear feet of asbestos cement) of existing 6, 8,12 and 16-inch old and 
deteriorated water mains, water services and fire hydrants. It also includes the relocation of a pressure 
relief and reducing station, curb ramps and street resurfacing. The streets affected by constmction 
operations within the projects are: La Jolla Shores Drive, Caminito Del Collado, Calle Chiquita, 
Avenida De Las Ondas, Calle Del Cielo, Calle Del Oro, Poole Street and Azul Street as shown on the 
attached Location Map. 
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Water Group 550 is located in the College area. It includes the replacement of approximately 7,851 
linear feet of existing 8 and 12-inch old and deteriorated cast iron water mains, water services, 
and fire hydrants. It includes installing curb ramps and street resurfacing. The streets affected by 
constmction operations within the projects are; Seminole Drive, El Cajon Boulevard, 67th Street, 
Richard Street, Julie Street, Cleo Street, Lenore Drive, and Judson Way as shown on the attached 
Location Map. 

As indicated in the Engineers' Project Cost Estimate for the use of City Forces it is estimated to be more 
economical than if done by contract. In addition, the Department of Health Services (DHS) under the 
California Safe Drinking Water Act requires certified operators to perform this type of work (work on 
live water mains) to ensure the integrity ofthe water system. 

FISCAL CONSIDERATIONS: 

The total estimated cost of this project is $6,777,266. Ofthe $6,777,266 for the projects, $1,611,883 
will be financed with proceeds from the Subordinated Water Revenue Notes, Series 2007A and 
$3,579,660.80 from currently anticipated to be a follow on water revenue debt issuance in Fiscal Year 
2008. The remaining $1,585,722.20 will be cash funded. Funding is available in Fund 41500, CIP 73-
083.0, Annual Allocation - Water Main Replacement, for this purpose. This project is scheduled to 
phase funding in FY08. No future funding is anticipated. An Auditor's Certificate will be issued prior 
to contract award. 

PREVIOUS COUNCIL AND COMMITTEE ACTIONS: 

The subject item was presented to the Committee on Natural Resources and Culture for information 
only on Febmary 21, 2007. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 

During design, Water Group 540A was presented to the La Jolla Committee Planning Association on 
Febmary 7, 2000. Due to funding uncertainty during design, Water Group 550 was not presented to the 
College Area Community Council. Once financing has been approved, the community will be updated 
for Water Group 540A and a presentation will be made for Water Group 550 if needed. In addition, 
residents and businesses will be notified by mail by the City's Engineering and Capital Projects 
Department at least one (1) month before construction begins and again ten (10) days before 
constmction begins by the Contractor through hand distribution ofnotices. Traffic control plans have 
been prepared for this project and will be implemented during constmction. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 

Residents in this area will encounter inconveniences during constmction. After completion, residents 
will experience improved reliability ofthe water distribution system. 

Originating tiepartmenx Deputy cBieffchief Operating Officer 
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001535 
I'O: X Recorder/County Clerk FROM: City of San Diego 

P.O. Box 1750, MS A33 Planning and Development Review Department 
1600 Pacific Hwy, Room 260 1222 First Avenue, MS 501 
San Diego, CA 92101-2422 SanDiego, CA 92101 

Office of Planning and Research 
1400 Tenth Street, Room 121 
Sacramento, CA 95814 

Project Number: 25342 State Clearinghouse Number: N/A 

Pennit Number: N/A 

Project Title: Water Group Job 540A 

Project Applicant: City of San Diego-Engineering and Capital Projects, contact Carrie Purcell (619) 533-5124. 

Project Location: Constmction ofthe project would affect portions ofthe following streets: La Jolla Shores Drive, 
Poole Street, Azul Street, Calle Chiquita, Avenida De Las Ondas, Calle Corta, Caminito Del Collado, Calle Del Cielo 
and Calle Del Oro which are located in the La Jolla Community Plan. 

0 
Project Description: The project proposal includes the installation of 6,844 lineal feetof water mains and the 
abandonment of 2,380 lineal feet ofwater mains. 5,502 lineal feet ofthe proposed water main would be replaced in 
place, and the remaining 1,343. lineal feet of water main installation would occur in new trenches that would vary in 
depth from three to five deep. The entirety ofthe project would be located in the Public right-of-way. 

This is to advise that the City of San Diego City Council on approved the above described project and 

made the following determinations; 

1. The project in'its approved form will, X will not, have a significant effect on the environment. . 

2. An Environmental Impact Report was prepared for this project and certified pursuant to the provisions of 

CEQA. 

X A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

An addendum to the Mitigated Negative Declaration was prepared for this project pursuant to the 

provisions of CEQA. 

Record of project approval may be examined at the address above. 

3. Mitigation measures X were, were not, made a condition ofthe approval ofthe project. 
It is hereby certified that the final environmental report, including comments and responses, is available to the general 
public at the office ofthe Land Development Review Division, Fifth Floor, City Operations Building, 1222 First 
Avenue, San Diego, CA 92101. 
Analyst: Jeffrey Szvmanski Telephone: (£19) 446-5324 

7 % ~ Filed by: rsw/fifSTi/XJCLyMji^ . 
Signs 
Seni£ 
Title 

R.eference: California Public Resources Code, Sections 21108 and 21152. 
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001539 
Water Group 3002 - GJ54QA&GJ550 

PROJECT COST ESTIMATE 

Council District 1 (Peters), 7 (Maddafer) 
Commumity Area: La Jolla, College Area 

PREPARED BY: 
DATE: 

Work Order NO.: 
Sub CIP No.: 
CiP No.: 

Joseph Diab/Farlet Valenzuela 
12/18/2006 

185141/185471 
73-855.1/73-857,7 

73-083.0 

ACTIVITY: CIP NO. OR OTHER SCOURGE OF FUNDS 
% E 

& C o n s t 

73-855.1 

Phase 01 
73-855.1 
Phase 02 

73-855.1 
Total 

A. ENGINEERING 

4114-lnHDUse Eng. _ 

4115 -As Needed Consult. __ 

4116-Const, Eng. _ 

4118 - Outside Eng./Consult. _ 

4119- Enviro. Impact Studies _ 

4151 - Professional Services _ 

4240 - Reimbursement Agree. 

TOTAL ENGINEERING ~ 

B. CONSTRUCTION 
4220 - Prime Const. 

Contract __ 
4240 - Participation Agree __ 
42220-JOC or GRC _ 

4226 - City Forces Work _ 

4150-Safely _ 

4810-OCIP _ 

TOTAL CONSTRUCTION ~ 

C. EQUIPMENT & FURNISHINGS 

3298 - Unclass. M8.S Purch. _ 
3316- Pipe Fittings __ 

4922 - Const. Related _ 

TOTAL EQU1P.& FURN. 

D. CONTINGENCIES 
4905 - Contingencies 
4909 - Pooled Contingencies 

447,365.00 

13,692.00 

40,000.00 

0.00 

0.00 

0.00 447,385.00 

0.00 13,692.00 

180,000,00 220,000.00 

0.00 0,00 

0,00 0.00 

0.00 0.00 0,00 

0.00 0.00 0.00 

E. SUB-TOTAL 

F. LAND ACQUISITION 
4638 - Land Acquistion 

G. Other 

4278 - Pending Council Action 

4279 - Otti Non-Personnel 

42B0 - Oth Non-Personnel Au 

42B2 - Oth Non-Personnel Exp 

Total Other 

TOTAL PROJECT COST 

501,077.00 

533,113.00 
0.00 
0.00 

70,000-00 

0,00 

0.00 

603,113.00 

0,00 

0.00 

0.00 

0.00 

0.00 
0.00 

1,104.190.00 

180,000.00 

1,633,466.00 
0.00 

0.00 

148,750.00 

0.00 

0.00 

1,782,216.00 

0.00 

0.00 

0.00 

0.00 

108,329.00 

0.00 

2,070,545.00 

681,077.00 

2,166,579.00 
0.00 

0.00 

216,750.00 

0.00 

0.00 

2,385,329.00 

0.00 
0.00 
0.00 

0.00 

108.329.00 

0.00 

3,174,735.00 

0.00 0.00 0,00 

0.00 0.00 0.00 

0,00 0.00 0,00 

0.00 0.00 0,00 
0.00 0,00 0.00 

0.00 

1,104,190.00 

0.00 

2.070,545.00 

0.00 

3,174,735.00 

73-857.7 

Phase 01 

73-857.7 

Phase 02 

73-857.7 

Total 
GRAND 

TOTAL 

340,000.00 0,00 

15,827.00 0.00 

50,000.00 250,000.00 

0,00 0.00 
0.00 0.00 

340,000.00 

15,827.00 

300,000.00 

0.00 
0.00 

787,385.00 

29,519.00 

520,000.00 

0-00 
0.00 

0.00 0.00 0.00 0.00 
0,00 0,00 0.00 0.00 

405,827.00 

704,351,00 
0,00 
0.00 

88,322.00 

0,00 

0.00 

792,673.00 

0.00 

0.00 
0.00 

0.00 

0.00 
0.00 

1,198,500.00 

250,000.00 

1,779,822.00 
0.00 
0.00 

250.000.00 

0.00 

0.00 

2,029,822.00 

0.00 

Q.£0_ 

Q.OO 

0.00 

124,209.00 

0.00 

2,404,031.00 

655,827.00 

2,484,173.00 

338,322.00 

2,822,495.00 

0.00 

0.00 

0.00 

0.00 

124.209.00 

0.00 

3,602.531.00 

1,336,904.00 

4.650,752.00 
0.00 
0.00 

557,072.00 

0,00 

0.00 

6,207,824.00 

0.00 

0.00 

0.00 

0.00 

232,538.00 
0.00 

6,777,266.00 

0.00 0.00 0.00 D.D0 

0.00 0,00 0.00 0.00 
0.00 0.00 0.00 0.00 
0.00 0.00 0.00 0.00 
0.00 0.00 0,00 0.00 

0.00 

1,198,500.00 

0.00 

2.404,031.00 

0.00 

3,602,531.00 

0.00 

6,777,266.00 

(WHEN APPLICABLE) 
SAVINGS BY USE OF CITY FORCES 

Labor 

Material 

Equipment 
Profit 

TOTAL 

City Forces 
362,096.00 

111,415.00 

83,561.00 
0,00 

557,072.00 

Contract 
449,588,78 

138,335.00 

103.751.26 
0,00 

691,675.04 

Document 

Pre.Auth.Res. 

Pre.Auth.Res. 
Pre.Auth.Res. 
Pre.Auth.Res. 
P A 700 

Number 

Total Presently Author ized 

Sewer 

0.00 

Water 

0,00 

Surp lus Author ized: 

DEPARTMENT: 
FUND: 
CIP/SUB CIP 
Counci l approved: 
THIS REQUEST: 
Phase 1 
Phase 2 

THIS REQUEST: 
Total Project 

760 
41500 

73-083.0/73-855.1 
0:00 

1,104,190.00 
2,070,545.00 

3,174,735.00 
3,174,735.00 

760 

4150D 
73-083.0/73-857.7 

0.00 

1,198,500.00 
2,404,031.00 

3.602,531.00 

3,602,531.00 

11.62% 

0.44% 

7,67% 

0.00% 

0,00% 
0.00% 

19.73% 

68,62% 
0,00% 
0.00% 

6,22% 

0.00% 

0.00% 

76.84% 

0,00% 

0,00% 

0.00% 

0.00% 

3.43% 

0.00% 

100.00% 

0.00% 

0,00% 

0.00% 

0.00% 

0.00% 

0.00% 

100.00% 

Tota l 

0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

COMMENTS: FY07 Sub 738551: Transfer in the amount of $523,690 f rom AA-730830; $580,500 is already avai lable in accoun t 4279 in sublet . 
Sub 738577: Transfer in the amoun t of $710,000 f rom AA-730830; $488,500 is already avai lable in account 4279 in sub le t . 



001541 DETERMINATION OF 
ENVIRONMENTAL EXEMPTION 

Pursuant to the California Environmental Quality Act (CEQA) and State CEQA Guidelines 

Agency: CITY OF SAN DIEGO Project No.:110731 Date: 9/6/06 

Action/Permit(s): City Council Approval 

Description of Activity; Water Group Job 550/To allow the replacement of approximately 7,861 linear feet (LF) ofwater mains. 
Proposed construction would be located within existing public right-of-way (ROW). The proposal includes open trench replace-in-
place of 2.778 linear feet of sewer main and the open trench installation of 1,723 linear feet of new sewer alignment. 

Location of Activity: Area of work would be located with the public ROW effecting the following streets: Cover Street, £1 Cajon 
Boulevard, Seminole Drive, 67'h Street, Richard Slreet, Julie Street, Judson Way, Cleo Street, and Lenore Drive within the College 
Area Community Plan area. 

(CHECK BOXES BELOW) 
1. [ ] This activity is EXEMPT FROM CEQA pursuant to: 

[X] 

[ Section 15061 (b) (3) of the State CEQA Guidelines (the activity is not 
a project as defined in Section 15378). 

This project is EXEMPT FROM CEQA pursuant to State CEQA Guidelines Section 
checked below: 

ARTICLE 19 of GUIDELINES 
CATEGORICAL EXEMPTIONS 

(Incomplete hsO 

Section Short Name 
[ X ] 15301 Existing Facilities 
[ ] 15302 Replacement or Reconstruction 
[ j 15303 New Construction or Conversion 

of Small Stmctures 
[ ] 15304 Minor Alterations to Land 
{ ] 15305 Minor Alteration in Land Use 
[ ] 15306 Infonnation Collection 
[ ] 15311 Accessory Structures 
[ ] 15312 Surplus Government Property Sales 
[ ] 15315 Minor Land Divisions 
[ ] 15317 Open Space Contracts or Easements 
[ ] 15319 Annexation of Existing Facilities 

and Lots for Exempt Facilities 
[ ] 15325 Transfer of Ownership of Interest 

in Land to Preserve Open Space 
] Other 

ARTICLE 18 of GUIDELINES 
STATUTORY EXEMPTIONS 

Section Short Name 

] 15261 Ongoing Project 
J 15262 Feasibility and Planning Studies 
] 15265 Adoption of Coastal Plans and Programs 
] 1S268 Ministerial Projects 
] 15269 Emergency Projects 
] 15284 Pipelines under one mile 

ll is hereby certified that the City pf San Diego 
has determined ihe above activitVto be exempt: 

Myra 
Enviro: 

inn^SeniorP lanner 
ntaJ-Analysis Section 

Distribution: 

Exemption or Project file 
Morris Dye, Development Project Manager 
Mahmound Oriqat,, EC&P Water and Sewer Design 



001543 

ERRATA SHEET 

Water Group Job 540A 
Addendum (Project No. 25342) to Mitigated Negative Declaration 

Project No. 63654 

The following information is provided for additional clarification with respect to Archaeological 
Resources within Addendum No 25342 to Mitigated Negative Declaration, Project No. 63654: 

A records search was conducted for the proposed project in March 2007 at both the South 
Coastal Information Center at SDSU and the San Diego Museum of Man, resulting in the 
identification of 34 prehistoric sites, 3 historic sites and 4 multi-component heritage sites located 
outside the proposed project alignment, but within a one-mile radius ofthe project area. 

Therefore, based on the above information, there is no specific evidence to suggest that this 
project would result in impacts to a unique archaeological resource; however, there is a potential 
for historic resources to be located within the project boundary and monitoring is required during 
trenching activities. Based on the records search results, no unique resources would be impacted 
with this activity as defined in Section 21083.2 of CEQA, and therefore, the applicant has met 
the standards of Section III ofthe Historical Resource Guidelines. 



0 0 1 5 4 5 (R-2007-1318) (fi) 

RESOLUTION NUMBER R-. 

DATE OF FINAL PASSAGE 

RESOLUTION APPROVING PLANS AND SPECIFICATIONS, 
AUTHORIZING THE EXPENDITURE OF FUNDS, AND 
AWARDING OF CONTRACT REGARDING WATER GROUP 
3002 

WHEREAS, Water Group 3002 [Project] is part ofthe City of San Diego's Cast Iron 

Water Main Replacement Program as mandated by the Department of Health Services 

Compliance Order No. 04-14-96-022; 

WHEREAS, this Project consists of Water Group 540A and 550. Water Group 540A is 

located in the La Jolla area, and includes the abandonment of approximately 2,380 linear feet (all 

cast iron) of 4, 6, 8 and 12-inch deteriorated water mains, the addition of approximately 1,342 

linear feet of new 8-inch water mains, and the replacement of approximately 5,502 (4,552 linear 

feet of cast iron and 950 linear feet of asbestos cement) of existing 6,8, 12 and 16-inch old and 

deteriorated water mains, water services and fire hydrants, and includes the relocation of a 

pressure relief and reducing station, curb ramps and street resurfacing. Water Group 550 is 

located in the College area, and includes the replacement of approximately 7,851 linear feet of 

existing 8 and 12-inch old and deteriorated cast iron water mains, water services, and fire 

hydrants, and includes the installation of curb ramps and street resurfacing; NOW, 

-PAGE 1 OF 3-



001546 (R-2007-1318) 

THEREFORE; 

BE IT RESOLVED, that the plans and specifications for the construction of Water Group 

3002 as advertised by Purchasing and Contracting Department filed in the office of the City 

Clerk as Document No. , are approved. 

BE IT FURTHER RESOLVED, that the Mayor or his designee is authorized to establish 

contract funding phases and execute a contract with the lowest responsible and reliable bidder 

providing the City Auditor and Comptroller first furnishes one or more certificates certifying that 

the funds necessary for expenditure under established contract funding phases are, or will be, on 

deposit in the City Treasury. 

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed 

$6,777,266 from Water Fund 41500, CIP No. 73-083.0, Annual Allocation - Water Main 

Replacement for the construction of Water Group 3002 of which $4,650,752 is for construction 

is authorized, of which $1,893,976 is for Project related costs, and $232,538 is for contingency, 

provided that the City Auditor and Comptroller first furnishes one or more certificates certifying 

that the funds are, or will be, on deposit with the City Treasurer. 

BE IT FURTHER RESOLVED, that the use of City Forces in Water Fund 41500, CIP 

No. 73-083.0 Annual Allocation - Water Main Replacement is authorized for construction of 

projects within Water Group 3002: Sub CIP No. 73-855.1, Water Group 540A for $218,750 and; 

Sub CIP No. 73-857.7, Water Group 550 for $338,222 for the total amount not to exceed 

$557,072. 

-PAGE 2 OF 3-



001547 (R-2007-1318) 

BE IT FURTHER RESOLVED, that the City Auditor and Comptroller is authorized 

upon advice from the administering department, to transfer excess funds, if any, to the 

appropriate reserves. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By k Jl*~* \U 
Pedro De Lara, Jr. 
Deputy City Attorney 

4̂ =̂  

PDJ:js 
06/28/2007 
Or.Dept: E&CP 
R-2007-1318 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of . 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 3 OF 3-
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001549 

RESOLUTION NUMBER R-. 

DATE OF FINAL PASSAGE 

A RESOLUTION CERTIFYING AND ADOPTING THE 
ADDENDUM TO A MITIGATED NEGATIVE DECLARATION 
AND ADOPTING THE MITIGATION, MONITORING AND 
REPORTING PROGRAM REGARDING WATER GROUP 3002 

BE IT RESOLVED, by the Council of the City of San Diego [Council], that Addendum 

to a Mitigated Negative Declaration, Project No. 25342, dated January 22, 2007 [Addendum] for 

Water Group 540A, which is within Water Group 3002 [the Project] on file in the Office of the 

City Clerk, has been completed in compliance with the California Environmental Quality Act of 

1970 (California Public Resources Code section 21000 et seq.), as amended, and the State 

guidelines thereto (California Code of Regulations section 15000 et seq.). 

BE IT FURTHER RESOLVED, that the Addendum reflects the independent judgment of 

the City of San Diego as Lead Agency, and that the information contained in the report, together 

with any comments received during the public review process, has been reviewed and considered 

by this Council in connection with the approval of the Project. 

BE IT FURTHER RESOLVED, that the Council finds that revisions to the Project now 

mitigate potentially significant effects on the environmental previously identified in the Initial 

Study and therefore, that said Project 25342 Addendum, a copy of which is on file in the Office 

ofthe City Clerk and incorporated herein by this reference, is approved. 

BE IT FURTHER RESOLVED, that the Council hereby certifies the Addendum for the 

Project. 

-PAGE 1 OF 3-
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BE IT FURTHER RESOLVED, that the Council hereby adopts the Addendum for the 

Project. 

BE IT FURTHER RESOLVED, that pursuant to California Public Resources Code 

section 21081.6, the Council hereby adopts the Mitigation, Monitoring, and Reporting Program, 

or alterations to implement the changes to the Project as required by this body in order to 

mitigate or avoid significant effects on the environment, a copy of which is attached hereto as 

and incorporated herein by this reference. 

BE IT FURTHER RESOLVED, that the activity in Water Group 550 within the Project 

is exempt from the California Environmental Quality Act [CEQA] pursuant to State CEQA 

Guidelines section 15301 as this Project involves repair of existing facilities. 

BE IT FURTHER RESOLVED, that the City Clerk is directed to file a Notice of 

Determination [NOD] with the Clerk of the Board of Supervisors for the County of San Diego 

regarding the above Project. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By Ma T f r O 7 ^ , 
Pedro De Lara 
Deputy City Attorney 

PDJ:js 
06/28/2007 
Or.Dept: E&CP 
R-2007-1319 
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I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Die.ao. at this meetins of , 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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